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EXECUTIVE SUMMARY – CONSENT DECREE YEAR ONE  

May 13, 2014 to May 12, 2015 

The City of Shreveport began working to meet requirements of the Consent Decree in 2010 before 
negotiations were finalized and the official Consent Decree document was fully executed and filed 
establishing the Effective Date of May 13, 2014. 

Some examples of these early activities are: 

 1) Shreveport conducted two rounds of flow monitoring,  

2) Shreveport conducted an Affordability Study and a Revenue Sufficiency Study,  

3) Shreveport increased user rates to fund Consent Decree program, and  

4) Shreveport began a portion of the Sanitary Sewer Assessment, Phase 1. 

 

There are several first year deadlines contained in the Consent Decree and the City of Shreveport has 
met each one of the required deadlines, often ahead of schedule.   

The City has staff, funding and consultants in place to enable it to meet specific deadlines in the second 
year of the Consent Decree. 

The City has created a website – www.cleanwatershreveport.com – which contains extensive 
information concerning the Consent Decree program as well as other Water and Sewer capital 
improvements.  This site includes project schedules and the location of active construction projects.  The 
website also contains the documents which are part of the Public Document Repository (PDR).  Citizens 
can access PDR documents without having to travel to City Hall. A listing of documents on the website 
and a screen shot of the document page of the website are included in Attachment 1. 

 

 

 

http://www.cleanwatershreveport.com/
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CONSENT DECREE YEAR ONE (May 13, 2014 to May 12, 2015) 

Early Activities 

The City of Shreveport (City) began working to meet requirements of the Consent Decree even before 
negotiations were finalized and the official Consent Decree document was fully executed and filed 
establishing the Effective Date of May 13, 2014. 

Some examples of these early activities are 1) conducting two rounds of flow monitoring, 2) preparing a 
Affordability Study and Revenue Sufficiency Study, 3) increasing user rates to fund Consent Decree 
required activities, and 4) beginning a portion of the Sanitary Sewer Assessment, Phase 1.   

Year One Activities 

There are several first year deadlines contained in the Consent Decree and the City of Shreveport has 
met each of these deadlines.  Shown below are the specific first year deadlines.  

1) City shall pay Civil Penalty to United States Department of Justice (USDOJ) and Louisiana 
Department of Environmental Quality (LDEQ) within 30 days.  The Civil Penalty was paid to both 
parties within the 30 day period allowed. 

2) City shall distribute a copy of the Consent Decree to all officers, employees and agents, as well 
as contractors within 30 days.  The distribution was completed within the 30 day deadline and a 
copy of the distribution list is included in Attachment 2.  The Consent Decree document was also 
posted on the Shreveport website. 

3) City shall establish a Root Control Program with 180 days of Effective Date.  Shreveport has had 
an annual contract for root control in place for a number of years.  This annual contract is 
renewed every year. 

4) City shall complete Sanitary Sewer Assessment (SSA), Phase 1 within 12 months.  Phase 1 
activities were completed by the May 12, 2015 deadline.  A preliminary SSA Phase 1 Report was 
submitted to Environmental Protection Agency (EPA) April 22, 2015.  The preliminary report 
included information on the 99+% of the Phase 1 activities which had been completed.  There 
were minor instances where physical constraints did not allow completion of the inspection 
requirements of the SSA. These instances are listed in the section detailing work performed 
during SSA Phase 1.  All manholes and gravity sewer lines which could not be inspected will be 
replaced as a part of the construction activities required during implementation of the Phase 1 
Remediation Measures Plan (RMP). 
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5) City shall develop a computerized hydraulic model of Wastewater Collection and Transmission 
System [WCTS].  Calibrate and verify hydraulic model within 12 months of the Effective Date.  
The Hydraulic Model was completed and calibrated within the deadline.  A Hydraulic Model 
Report was submitted to EPA April 22, 2015. 

6) City shall review and certify that the model accurately assesses the WCTS.  City certification was 
included in the Hydraulic Model Report submitted to EPA April 22, 2015. 

7) City shall develop a Capacity, Management, Operation, and Maintenance [CMOM] Plan within 1 
year of Effective Date.  CMOM Plan was submitted to EPA April 22, 2015. 

8) City shall review and certify CMOM Plan within 12 months of the Effective Date.  City 
certification was included in the CMOM Plan document that was submitted to EPA April 22, 
2015. 

Aside from a very limited number of locations where inspection was prevented by physical constraints in 
the field, the City of Shreveport met the deadlines of Consent Decree year one and has the staff, 
funding, and consultants in place to meet Consent Decree year two and future deadlines. 
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CAPACITY, MANAGEMENT, OPERATIONS AND MAINTENANCE [CMOM] PLAN 

The Consent Decree required that Shreveport prepare and certify a CMOM Plan within 12 months of the 
Effective Date of the Consent Decree.  The certified CMOM Plan was submitted to EPA April 22, 2015.  
As reflected in the previously submitted CMOM Plan, all procedures and programs required in Section 
51 of the Consent Decree have been implemented. 

Shreveport had in place some elements of the CMOM Plan, including an extensive and effective Fats, 
Oils, and Grease (FOG) Program.  The City is procuring equipment and hiring staff to augment 
enforcement of the FOG Program 

Standard Operating Procedures [SOPs] were reviewed and updated, and needed SOPs were created and 
vetted.  All SOPs that existed were reviewed with department personnel to determine if the SOP 
accurately described current operational practices.  In most cases the SOPs were created some years 
ago and operations had changed.  These SOPs were modified to reflect current operational practices. 

Many of the existing SOPs had been created to address a particular problem that had occurred.  After a 
thorough evaluation of SOPs and discussions with operational personnel, new SOPs were drafted to 
provide a more complete set of SOPs.  Procedures were set in place to review SOPs on an annual basis 
and to modify them as necessary and add additional SOPs as required. 

A SSO Response Plan has been revised and is being implemented as revised. 

The requirement that 15% of the WCTS gravity sewer pipe lines be cleaned annually was met through 
the activities of City crews and the contractor performing the SSA field work.  925,350 feet of the WCTS 
gravity sewer lines were cleaned and this represents approximately 17.5% of the WCTS gravity sewer 
lines. 

Future Annual Reports will include a description of the implementation of the CMOM Plan and any 
modifications that are made to the CMOM Plan due to improvements and operational changes. 

 

 

 

 

 



 
Consent Decree Year One Annual Report 

City of Shreveport, Louisiana 
 

 
 
   
 

8 

 

SANITARY SEWER OVERFLOW (SSO) ANALYSIS 

The Consent Decree requires an analysis of Sanitary Sewer Overflows (SSO) for a 24 month rolling 
period.  Because we are at the end of Consent Decree year one (May 13, 2014 to May 12, 2015), the first 
12 months of data is derived from the prior 12 month period - Consent Decree year zero (May 13, 2013 
to May 12, 2014).  Tables of data from both of the 12 month periods are included in Attachment 3. 

In the 12 month period prior to the Effective Date of the Consent Decree there were a total of 226 SSOs 
recorded.  In the 12 month period after the Effective Date of the Consent Decree there were 180 SSOs 
recorded. 

These numbers reflect a 20 percent reduction in SSOs, but should not be interpreted as an indicator or 
SSO reductions based on Consent Decree activities.  Year one was a period of studies and inspections, 
but included few activities that would reduce the number of SSOs.  One exception was the identification 
of a constructed overflow in the collection system.  There were also instances of the SSA contractor 
identifying locations of collapsed pipe or open manholes which were reported as emergency repairs.  
These activities were not numerous enough to result in a significant reduction of SSOs.  There are 
numerous factors which affect the number of SSOs in the collection system, including something as 
basic as the amount of rainfall.   

Lack of standardization in historical reporting of SSOs handicaps the analysis of SSO data.  The City is 
implementing procedures to standardize SSO reporting. 

The 226 SSOs in the 12 month period prior to the Effective Date of the Consent Decree resulted in 
422,500 gallons recovered and 1,270,900 gallons lost. It is important to note that 920,000 gallons were 
lost as the result of a single SSO when the Agurs Lift Station failed. 

The 180 SSOs in the 12 month period after the Effective Date of the Consent Decree resulted in 159,000 
gallons recovered and 200,500 gallons lost. 

Once again it is difficult to draw any conclusions based on the data reported above.   

During development of the CMOM Plan, the SSO Response Plan was reviewed and improved and has 
been implemented with the submittal of the CMOM Program to EPA.  The improved SSO Response Plan 
will result in more consistent reporting of SSOs and associated data. 

The table which follows breaks down the SSO numbers by cause of the SSO.  Some interpretation of the 
data was required due to inconsistent historical reporting of SSOs. Use of the improved SSO Response 
Plan will provide more consistent data and allow more rigorous analysis of the data. 
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During the development of the CMOM Plan, an analysis of SSO data from the period 2004 to 2012 was 
prepared.  The results of this analysis containing SSO cause is included in the table below. 

SANITARY SEWER OVERFLOWS (SSOs) by Cause 

  
Consent Decree 

Year 0 
Consent Decree 

Year 1 
Calendar Years 

2004 - 2012 

Total SSOs 226 180 1279  
(9 year period) 

SSOs by CAUSE  Number Percent Number Percent Number Percent 
Gravity Sewer Mains & Manholes:     

Blockage or Debris in Gravity Main 129 57% 90 50% 755 59% 
Blockage or Debris in Manhole 6 3% 8 4% 29 2% 
Infiltration & Inflow 35 15% 26 14% 211 16% 
Broken Gravity Main 31 14% 20 11% 53 4% 
Structural Deterioration 2 1% 0 0% 10 1% 

Subtotal 203 90% 144 80% 1058 82.7% 
Lift Stations:     

Lift Station Down 13 6% 18 10% 137 11% 
Broken FM 6 3% 4 2% 43 3% 
Faulty Air Release Valve [ARV] 1 0% 1 1% 16 1% 
Faulty Equipment 0 0% 0 0% 17 1% 

Subtotal 20 9% 23 13% 213 16.7% 
Miscellaneous:     

Customer Responsible         1 0% 
Unknown 3 1% 13 7% 7 0.6% 

Subtotal 3 1% 13 7% 8 0.6% 
              

TOTALS 226 100% 180 100% 1279 100% 
One obvious conclusion from the data above is that debris and blockages are a significant cause of SSOs.  
Shreveport is in the process of purchasing additional equipment to clean sewer mains as well as clear 
blockages.  It is also hiring additional personnel to operate this equipment.  The City is also increasing 
training on the correct way to clean sewer mains including removing the debris rather than simply 
washing the materials through the pipes. In addition, the City is adding staff and resources for its FOG 
program which will improve its ability track and reduce grease related SSOs. Shreveport is collecting 
data on city-caused building/private property backups and this data will be included in future analyses.  
For the reasons stated above, there would not been a statistically significant change in the number of 
backups in year one. 
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SEWER SYSTEM ASSESSMENT PHASE 1 

The deadline for completion of Sanitary Sewer Assessment [SSA] Phase 1 was 12 months after the 
Effective Date of the Consent Decree.  In order to get a head start toward completion of this work, the 
City used available funding to begin a portion of the work starting in November of 2012.  The initial 
scope of this contract was limited by funding.  After the City Council approved a rate increase in late 
2013 to fund work required by the Consent Decree, the City amended the SSA contract to include the 
remaining work in Phase 1 (Cedar Grove basin).  Work on both elements of the contract was completed 
by the deadline of May 12, 2015. 

Work completed during Sanitary Sewer Assessment Phase 1 included: 

2390 Manhole Inspections 

990,541 Linear Feet of Smoke Testing. 

868,926 Linear Feet of CCTV Inspection 

885,851 Linear Feet of Gravity Sewer Line Cleaning 

 

The Tables included in Attachment 4 provide details of the work performed. 

The materials of construction and age of elements which compose the gravity sewer system in the Cedar 
Grove basin influenced the decision to CCTV inspect 100% of the Cedar Grove WCTS where field 
conditions allowed CCTV inspection.  There were issues which affected the SSA field investigations and 
prevented inspection of a very limited number of WCTS elements.  There are many dead-end gravity 
sewer mains in the Shreveport WCTS.  There is no manhole or lamphole at the dead end of these gravity 
sewer lines.  When the CCTV crews encountered a pipe joint displacement or protruding service lateral 
connection, the condition prevented complete CCTV inspection of the dead-end gravity sewer lines.  The 
absence of a manhole at the upstream end of the gravity sewer main prevented CCTV inspection from 
the reverse direction.  Whenever possible these lines were smoke tested.  However, no dead end line 
was larger than 15 inch and therefore did not require CCTV inspection under the requirements of the 
Consent Decree. 
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The Tables below include those elements of the WCTS which were not inspected due to physical 
constraints in the field.  Each of these elements will be replaced as part of construction activities 
associated with the Phase 1 Remediation Measures Plan as shown in the Resolution column. 

 

    
 MANHOLE REASON NOT INSPECTED RESOLUTION 

1 01AHH-54 Under Ramp on LA 3132 Will be relocated outside of 
Interstate on-ramp 

2 33AA-50 Inside Calumet Refinery 
Will be replaced with MH on 
public ROW as part of RMP 

project 

3 39AA-50 Inside Calumet Refinery 
Will be replaced with MH on 
public ROW as part of RMP 

project 

4 42DD-54 Under State Highway 
Will be relocated outside of 

highway right-of-way or rebuilt 
in current location 
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 Gravity Sewer Lines Reason Not Inspected Resolution 

1 01HH-54_01AHH-54 

Unable to smoke due to being 
under a state highway and not 
being able to clearly identify 

smoke defects.  Unable to clean 
until brick is removed from 

manhole 01HH-54 and 01AHH-
54 is buried under LA 3132 on-

ramp. 

Manhole will be moved to 
outside of State Highway on-

ramp in the RMP, this allowing 
cleaning and smoke testing of 

the gravity sewer line. 

2 02HH-54_01HH-54 

Unable to smoke due to being 
under a state highway and not 
being able to clearly identify 

smoke defects.  Unable to clean 
until brick is removed from 

manhole 01HH-54 and 01AHH-
54 is buried under LA 3132 on-

ramp. 

Manhole will be moved to 
outside of State Highway on-

ramp in the RMP, this allowing 
cleaning and smoke testing of 

the gravity sewer line. 

3 03HH-54_02HH-54 

Unable to smoke due to being 
under a state highway and not 
being able to clearly identify 

smoke defects.  Unable to clean 
until brick is removed from 

manhole 01HH-54 and 01AHH-
54 is buried under LA 3132 on-

ramp. 

Manhole will be moved to 
outside of State Highway on-

ramp in the RMP, this allowing 
cleaning and smoke testing of 

the gravity sewer line. 

4 07CC-47_08CC-47 

The gravity sewer line looks to 
be purposely capped off and not 
in service anymore which is the 
reason for not smoke testing. 

Design engineer will verify with 
City before replacing or 

properly abandon gravity 
sewer line in the RMP. 

5 08FF-49_07FF-49 Saturated Easement; unable to 
properly smoke. 

The gravity sewer line will be 
replaced during the RMP. 
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 Gravity Sewer Lines Reason Not Inspected Resolution  

6 26FF-51_24FF-51 

This gravity sewer line is a 
siphon and was not able to be 

inspected due to its surcharged 
nature. 

The gravity sewer line will be 
either rerouted or replaced in 

the RMP. 

7 32BB-51_33BB-51 

Unable to complete smoke 
testing due to manhole buried 

under state highway and unable 
to be located at time of testing.     

Manholes now located and 
gravity sewer line will be 
replaced during the RMP. 

8 33CC-50_32CC-50 Unable to bring down surcharge 
in gravity sewer line. 

The gravity sewer line will be 
replaced during the RMP. 

9 36EE-50_04FF-50 Cannot be smoke inspected due 
to severe alignment issues. 

The gravity sewer line will be 
replaced during the RMP. 

10 38CC-50_33CC-50 Gravity sewer line is believed to 
be abandoned per the City. 

Design engineer will verify with 
City before replacing or 

properly abandon gravity 
sewer line in the RMP. 

11 39CC-50_38CC-50 Gravity sewer line is believed to 
be abandoned per the City. 

Design engineer will verify with 
City before replacing or 

properly abandon gravity 
sewer line in the RMP. 

12 40CC-50_39CC-50 Gravity sewer line is believed to 
be abandoned per the City. 

Design engineer will verify with 
City before replacing or 

properly abandon gravity 
sewer line in the RMP. 

13 46EE-49_32EE-50 Unable to bring down surcharge 
in gravity sewer line. 

The gravity sewer line will be 
replaced during the RMP. 

14 E04HH-53_04HH-53 
No smoke test inspection 

completed due to severe defects 
in the gravity sewer line. 

The gravity sewer line will be 
replaced during the RMP. 

15 E11BB-47_11BB-47 

Unable to smoke test or CCTV 
inspect due to and internal drop 
line.  The upper line is plugged 

with concrete. 

The gravity sewer line will be 
replaced during the RMP. 
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 Gravity Sewer Lines Reason Not Inspected Resolution 

16 N24CC-54_24CC-54 
Unable to complete smoke 

testing, cleaning, and CCTV due 
to root ball at manhole.   

The gravity sewer line and 
manhole will be 

repaired/replaced during the 
RMP. 

17 N33CC-50_33CC-50 Gravity sewer line is believed to 
be abandoned per the City. 

Design engineer will verify with 
City before replacing or 

properly abandon gravity 
sewer line in the RMP. 

18 S05FF-51_05FF-51 

Manhole is severely offset which 
is preventing cleaning, CCTV 
inspection, and smoke test 

inspection. 

The gravity sewer line will be 
replaced during the RMP. 

19 S17BB-50_17BB-50 

Cannot get the camera in the 
line due to concrete build up at 
entrance to the gravity sewer 
line.  Could not smoke due to 

concrete build up. 

The gravity sewer line will be 
replaced during the RMP. 

20 S19Z-51_19Z-51 
Could not CCTV inspect or 

smoke test due to the gravity 
sewer line being surcharged. 

The gravity sewer line will be 
replaced during the RMP. 

21 S32AA-51_32AA-51 
Could not CCTV inspect or 

smoke test due to the gravity 
sewer line being surcharged. 

The gravity sewer line will be 
replaced during the RMP. 

22 W10AA-48_10AA-48 

Could not position nozzle or 
camera in the gravity sewer line 

at the manhole because of 
severe offset. Could not smoke 

test due to severe offset.  

The gravity sewer line will be 
replaced during the RMP. 

23 W32BB-51_32BB-51 
Unable to complete smoke 

testing due to manholes unable 
to be located at time of testing.     

Manholes now located and 
gravity sewer line will be 
replaced during the RMP. 
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As stated above all WCTS elements which had not been inspected at the completion of SSA Phase 1 will 
be replaced as a part of construction activities of the Phase 1 Remediation Measures Plan. 

To facilitate design and construction of projects identified during Consent Decree Investigations, the City 
hired CDM Smith as Program Manager (PM).  CDM Smith was brought on board early in the Consent 
Decree process in order to ensure a thorough understanding of the investigations being performed and 
the decisions being made.  All documents produced as a result of Consent Decree activities, including 
the Hydraulic Model Report, were reviewed by both the City and the Program Manager, with the PM 
serving as an informal third party reviewer. 

Work on the Remediation Measures Plan began well before the completion of the Sanitary Sewer 
Assessment Phase report.  The SSA – Phase 1 WCTS rehabilitation and replacement work was grouped 
into projects of appropriate size for the RMP. These projects were turned over to the Program Manager 
for review and prioritization.  Adjustments were made to these projects and some projects were 
combined to reduce the total number of projects.  Preliminary schedules for these projects have been 
developed and are included in Attachment 1. 

The City had procured engineering design services under a Master Services Agreement (MSA) system, to 
avoid potential delays during the City’s procurement process.  Design has begun on some of the RMP 
projects. The time period available for completion of the RMP projects, particularly those in the first 
phase, requires that very efficient schedules be developed and maintained. 
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THE YEAR AHEAD – CONSENT DECREE YEAR TWO 

 (May 13, 2015 to May 12, 2016) 

Building on the success of the first year of the Consent Decree, Shreveport has the organization and 
funding in place to continue to meet or exceed deadlines in the second year of the Consent Decree. 

There are several second year deadlines contained in the Consent Decree and the City of Shreveport is 
already working to meet each of these deadlines.  Shown below are the specific deadlines during the 
second year of the Consent Decree. 

1] City shall submit Sanitary Sewer Assessment Phase 1 Report within 14 months after the Effective 
Date.  The SSA Phase Report will be submitted to EPA on July 10, 2015. 

2] Submit Remediation Measures Plan (RMP) within 4 months of the completion of each SSA 
Phase.  RMP Phase 1 for SSA Phase 1 is nearing completion and will be certified by the City and 
submitted to EPA prior to the deadline of September 12, 2015. 

3] Hydraulic Model Report shall become a part of the Public Document Repository [PDR].  
Hydraulic Model Report has been completed and is a part of the PDR and is posted on the Clean 
Water Shreveport website. 

4] City shall commence capacity assessment of WCTS and Waste Water Treatment Plant (WWTP) 
within 16 months of the Effective Date.  WCTS capacity assessment is well underway and WWTP 
capacity assessment will begin July 13, 2015 which meets the specified deadline. 

5] City shall submit Capacity Assessment Report within 22 months of the Effective Date.  The 
Capacity Assessment Report which will include both WCTS and WWTP will be completed, 
reviewed and certified by the City and submitted before the deadline of March 12, 2016. 

6] City shall submit to EPA and LDEQ for review and comment an Annual Report within 60 days 
after the first full 12 month period following the Effective Date and after each subsequent 12 
month period until termination of this Consent Decree.  This report is submitted as the Annual 
Report for Consent Decree year one and the City will submit an Annual Report after each 
subsequent 12 month period. 

The City of Shreveport met the deadlines of the first Consent Decree year and has the staff, funding, and 
consultants in place to meet future deadlines. 
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PUBLIC DOCUMENT REPOSITORY [PDR] 

 DOCUMENTS ON WEBSITE 
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Shreveport, LA - Official Website - Consent Decree Public Repository

https://cleanwatershreveport.com/index.aspx?nid=1289[6/17/2015 2:26:42 PM]

City of Shreveport, Louisiana
 | 
505 Travis St.
 | 
Shreveport, LA 71101

Home
   
Contact Us
   
Site Map
   
RSS
   
Mobile View
   
Apps Download
   
Employee Login
   
Policies
   
Translate
   
Government Website by

 
 
 

You are here:
Home > Government > Departments > Clean Water Shreveport > Documents > Consent Decree Public Repository

Consent Decree Public Repository


As a part of the Consent Decree that was negotiated with the Department of Justice and the Environmental Protection
 Agency, the City is required to provide access to documents that are generated as a part of the Consent Decree
 requirements. These documents will be maintained electronically as a part of this website and paper copies will be
 available for viewing at the Administrative Office of the Water and Sewerage Department at 505 Travis Street, Suite 580,
 Shreveport, Louisiana, 71101

Shreveport SSA-Phase 1 Report for EPA submittal (187MB, page load may be slow)
Note – The SSA-Phase 1 Report link above contains the SSA-Phase I Report and associated Appendices, with the
 exclusion of Appendix I because of its file size (1.5 TB). Appendix I of the SSA-Phase 1 Report, which contains the raw
 data and reports compiled during the collection system field inspection, is available for viewing at the physical location of
 the public repository, 505 Travis Street Suite 580, Shreveport LA.

Shreveport Hydraulic Model Report - MARCH_2015 - EPA Submittal

Shreveport CMOM Submittal for EPA

Public Documents

Consent Decree Public
 Repository

Reports

+myConnections: Engage your community - connect to news, events and information you care about.    View more information... Sign In

https://cleanwatershreveport.com/
https://cleanwatershreveport.com/directory.aspx
https://cleanwatershreveport.com/sitemap.aspx
https://cleanwatershreveport.com/rss.aspx
https://cleanwatershreveport.com/?nid=1259&mobile=ON
https://cleanwatershreveport.com/index.aspx?NID=80
https://cleanwatershreveport.com/intranet
https://cleanwatershreveport.com/policies
https://cleanwatershreveport.com/translate
http://go.civicplus.com/l/9522/2013-04-17/ddqyk#.UXFt4cotU6D
http://www.shreveportla.gov/index.aspx?NID=1285
http://www.shreveportla.gov/list.aspx
http://www.shreveportla.gov/requesttracker.aspx
http://la-shreveport.civicplus.com/index.aspx?NID=1300
https://cleanwatershreveport.com/index.aspx
https://cleanwatershreveport.com/index.aspx?NID=176
https://cleanwatershreveport.com/index.aspx?NID=213
https://cleanwatershreveport.com/index.aspx?NID=1259
https://cleanwatershreveport.com/index.aspx?NID=1262
https://cleanwatershreveport.com/DocumentCenter/View/3022
https://cleanwatershreveport.com/DocumentCenter/View/4829
https://cleanwatershreveport.com/DocumentCenter/View/4828
https://cleanwatershreveport.com/DocumentCenter/View/4827
https://cleanwatershreveport.com/index.aspx?NID=1291
https://cleanwatershreveport.com/index.aspx?nid=1259
https://cleanwatershreveport.com/index.aspx?NID=1290
https://cleanwatershreveport.com/index.aspx?nid=1259
https://cleanwatershreveport.com/index.aspx?NID=1260
https://cleanwatershreveport.com/index.aspx?NID=1261
https://cleanwatershreveport.com/index.aspx?NID=1262
https://cleanwatershreveport.com/index.aspx?NID=1263
https://cleanwatershreveport.com/index.aspx?NID=1264
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CONSENT DECREE TRANSMITTAL LOG 

 

 

 

 



City of Shreveport
Consent Decree Transmittal Log

Organization Name Address Copy Date of Transmittal
Robert Westerman, P.E. 1 Color Bound 5/28/2014
Autumn Permenter, P.E. 1 Color Bound 5/28/2014
Wes Wyche, P.E. 1 Color Bound 5/28/2014
Andy Glasgow, P.E. 1 Color Bound 5/28/2014
Mark Bates 1 Color Bound 5/28/2014
Patrick Furlong, P.E. 1 Color Bound 5/28/2014
Daniel Atnafu, P.E. 1 Color Bound 5/28/2014
Rajbarath Panneerselvam, P.E. 1 Color Bound 5/28/2014
Kerry Averyt, P.E. 1 Color Bound 5/28/2014
Shev Pinchback 1 Stapled 5/28/2014
Steve Lewis 1 Stapled 5/28/2014
Pam Shannon 1 Stapled 5/28/2014
Jerry Erwin 1 Stapled 5/28/2014
Andrew Stevenson 1 Stapled 5/28/2014
Mary Sylvie 1 Stapled 5/28/2014
Donald Evans, Purchasing 1 Stapled 5/28/2014
Ken Aclin, Purchasing 1 Stapled 5/28/2014
Joseph Dollerschell, P.E.
Jack Rattray, P.E.
Sondrea Gallman
Jerrick Hall
Rudy Zelmer
Lawrence
James Miles
Chris Kersey
Lloyd Fitzpatrick, P.E.
Tyler Comeaux, P.E.

CES
Joseph Atol, IV

1401 Seaboard Drive        
Baton Rouge, LA 70810 1 Stapled 6/4/2014

Balar James Hagan, Jr., P.E.
631 Milam St, Suite 300, 

Shreveport, LA 71101
Included in executed Master 
Service Agreement Contract 3/17/2015

Civil Design Group Gary Clark, P.E.
223 Fannin Street, Shreveport, 

LA 71101
Included in executed Master 
Service Agreement Contract 3/17/2015

5/30/2014

5/30/2014

1 Stapled 

1 Stapled 

City of Shreveport

CDM Smith

BKI

505 Travis Street, Suite 300 
Shreveport, LA 71101        

(hand delivery)

330 Marshall St., Suite 620
Shreveport, LA 71101        

(hand delivery)

333 Texas St., Suite 975, 
Shreveport, LA 71101 

H:\COMMON\Engineering - W&S\CONSENT DECREE\CD Delivery Schedule



City of Shreveport
Consent Decree Transmittal Log

Organization Name Address Copy Date of Transmittal
Cothren, Graff, Smoak 

Engineering, Inc Brad Graff, P.E.
6305 Westport Avenue,  

Shreveport, LA 71129-2499
Included in executed Master 
Service Agreement Contract 3/17/2015

Aillet, Fenner, Jollym 
McClelland, Inc. Mark W. Snow, P.E. 3003 Knight Street, Suite 120, 

Shreveport, LA 71105
Included in executed Master 
Service Agreement Contract 3/17/2015

H:\COMMON\Engineering - W&S\CONSENT DECREE\CD Delivery Schedule
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ATTACHMENT 3 

SANITARY SEWER OVERFLOWS: CONSENT DECREE YEAR ZERO [05/13/13 - 05/12/14] 

SANITARY SEWER OVERFLOWS: CONSENT DECREE YEAR ONE [05/13/14 – 05/12/15] 

 

 

 

 

 

 

 

 

 



SSOs  05/13/13 - 05/12/14  CD Year Zero Page 1 SSOs CD Year Zero.xls

DATE TIME QtrSect MH LOCATION NEARintersection TIME CLASSIF CAUSE ENVIR IMPACT ACTION STREAM RECOVERED LOST
1 5/13/2013 12:40:00 PM Y-58 20 760 Shreveport Barksda  Surrey 1 hr B1 grease in main sewage into waterbody unstopped main Red River none 100 gal.
2 5/13/2013 8:50:00 AM W-51 29 1427 Arlington Harp St. 2 hrs B2 roots and debris in msewage into waterbody unstopped main Cross Bayou none 500 gal.
3 5/16/2013 3:30:00 PM W-41 8-7 6100 S. Lakeshore Gorton St. 3 hrs B3 Roots in main sewage into waterbody Unstopped sewer maCross Lake none 500 gal.
4 5/22/2013 6:25:00 PM KK-49 47 9456 Boxwood Francais Dr. 1 hr B4 Roots and grease in sewage into waterbody washed main; site to     Brush Bayou none 1000 gal.
5 5/22/2013 11:30:00 AM SS-58 ARV 11016 Norris Ferry Rd. Southern Trace Pkwy. 3 hrs FM1 air relief valve stuck osewage into waterbody replaced air relief val        Wallace Lake none unknown
6 5/24/2013 11:23:00 AM BB-54 5 500 Sugarleaf Linwood 1 hr. B5 heavy grease in mainsewage into waterbody unstopped main Brush Bayou none 50 gal.
7 5/28/2013 11:19:00 AM BB-54 5 1044 Ontario Glen Iris unknown LS1 SWEPCO installed u     sewage into waterbody bypass pump set up until repairs made none 1000 gal.
8 6/3/2013 6:37:00 PM X-49 22-EOL 3655 1/2 Stonewall Jewella 1 hr B6 grease sewage completely cont unstopped main none 200 gal. none
9 6/6/2013 3:22:00 PM JJ-44 16-17 Dashwood Dawn Ridge 3.5 hrs. B7 heavy grease sewage into waterbody unstopped main; clea   Gilmer Bayou none 2000 gal.

10 6/6/2013 2:24:00 PM Z-55 35-47 Highland Dudley 3 hrs. II1 I&I; lift station at full csewage into waterbody cleanup not necessa Bayou Pierre none 2500 gal.
11 6/6/2013 2:00:00 PM GG-52 28-12 Coyth Janet 4 hrs. II2 I&I; lift station at full csewage into waterbody clean up dispatched Brush Bayou none 1000 gal.
12 6/7/2013 7:12:00 PM Z-54 70-71 821 Dudley Line Ave. 1 hr. B8 heavy grease in mainsewage into waterbody unstopped main Bayou Pierre none 500 gal.
13 6/7/2013 8:00:00 AM EE-51 29 Union W. 75th 3.5 hrs. II3 excessive rain/heavy sewage into waterbody unstopped main; clea   Brush Bayou none 500 gal.
15 6/10/2013 8:56:00 AM W-51 29 1402 Harvard Harp 2 hrs BGM1 sewer main cave-in sewage partially containunstopped main; disp   Cross Bayou 25 gal. 25 gal.
14 6/10/2013 8:30:00 AM NR noy-Luca  318 E. Flournoy-Lucas REllerbe Rd. 3 hrs LS2 pump electrical issue     sewage into waterbody replaced breaker and     Bayou Pierre none 3600 gal.
16 6/17/2013 10:40:00 AM X-53 17 2400 Samford St. Dalzell St. 1 hr B9 Grease in main sewage into waterbody unstopped main Bayou Pierre none 50 gal.
23 6/18/2013 3:03:00 PM Z-49 29-28 3142 Fulton Hudson 1.5 hrs II10 I&I sewage into waterbody no clean-up necessa Brush Bayou none 1200 gal.
24 6/18/2013 10:00:00 AM DD-56 11 Brookmeade Querbes 4 hrs. II11 I&I sewage into waterbody clean up dispatched Brush Bayou none 6000 gal.
25 6/18/2013 3:39:00 PM II-49 2 8986 Mansfield Rd Jewella Ave 2 hr II12 I&I sewage into waterbody clean-up dispatched Brush Bayou none 1000
26 6/18/2013 3:05:00 PM BB-48 24-23 4113 Tate Broadway 2 hrs II13 I&I sewage into waterbody NR Brush Bayou none 1500 gal.
27 6/18/2013 2:13:00 PM EE-53 8 367 W. 73rd Linwood Ave. 1 hr II14 I&I sewage into waterbody no clean-up necessa Brush Bayou none 1200 gal.
28 6/18/2013 3:00:00 PM GG-51 34 Kingstowne Pl. Kinston Rd. 2 hrs. II15 I&I sewage into waterbody clean up dispatched Brush Bayou none 1500 gal.
29 6/18/2013 3:00:00 PM GG-52 28 Coythe Sugarleaf 2 hrs. II16 I&I sewage into waterbody clean up dispatched Brush Bayou none 1500 gal.
30 6/18/2013 3:36:00 PM AA-44 17-11 5235 Greenwood Rd. Junior Pl. 1.5 hr. II17 I&I sewage into waterbody clean up dispatched Bickham Bayou none 1500 gal.
17 6/18/2013 5:45:00 AM BB-51 5 2650 Randolph Hearne Ave. 2 hrs II4 I&I sewage into waterbody no clean-up necessa Brush Bayou none 1200 gal.
18 6/18/2013 3:00:00 PM KK-47 36 9300 Normandie Birch 2 hrs II5 I&I sewage into waterbody no clean-up necessa Brush Bayou none 1500 gal.
19 6/18/2013 3:12:00 PM KK-47 23 2700 Stanberry Normandie 2 hrs II6 I&I sewage into waterbody no clean-up necessa Brush Bayou none 1000 gal.
20 6/18/2013 2:26:00 PM KK-47 9 9570 Mansfield Rd. Southland Dr. 2 hr II7 I&I sewage into waterbody no clean-up necessa Brush Bayou none 1500 gal.
21 6/18/2013 3:06:00 PM Z-51 14-15 2649 Emery Dr. Virginia 2 hrs II8 I&I sewage into waterbody no need for clean-up Brush Bayou none 1000 gal.
22 6/18/2013 3:33:00 PM DD-41 12-21 6777 Raspberry Ln. W. 70th 2 hrs. II9 I&I sewage into waterbody no clean-up necessa Gilmer Bayou none 1500 gal.
31 6/24/2013 2:30:00 PM T-52 19 500 N. Pierre Chester St. 1 hr. B10 heavy debris sewage partially containunstopped main; vac   Cross Bayou 1500 gal. none
32 6/26/2013 10:00:00 AM II-49 2 8988 Mansfield Rd. Southside Dr. 1 hr B11 heavy debris sewage into waterbody unstopped main; disp   Brush Bayou none 40 gal.
33 6/26/2013 4:00:00 PM EE-50 46-32 Valley View Dr. Fernwood Dr. 15 mins B12 line plugged for smoksewage into waterbody pulled plug; cleaned sBrush Bayou none 200 gal.
34 6/26/2013 11:34:00 AM DD-48 7 3950 W. 70th Jewella 2 hr. B13 grease sewage into waterbody unstopped main; clea  Brush Bayou none 100 gal.
35 7/2/2013 12:15:00 PM X-49 39 San Jacinto Catherine 1 hr. B14 grease in main sewage into waterbody unstopped main; clea   Cross Lake none 50 gal.
36 7/6/2013 11:00:00 AM EE-50 3200 Valley View Dr. Louise St. 5 hrs LS3 bypass Hoses came sewage into waterbody Red River Pump Co.  Brush Bayou none 1200 gal.
37 7/16/2013 4:23:00 PM X-56 24 201 Dalzell Morehead Ave. 1 hr. B15 Grease & Roots in S  sewage into waterbody washed sewer main;  Bayou Pierre none 200 gal.
38 7/17/2013 8:30:00 AM Z-41 5853 Jefferson Paige Sandra Dr. 1 hr BGM2 broken sewer main sewage completely cont main repaired; sewer      Bickham Bayou 4000 gal. none
39 7/18/2013 10:30:00 AM W-52 20 Pierre Ave. Walnut 1/2 hr. B16 grease sewage into waterbody unstopped main with  Cross Bayou none 500 gal.
40 8/7/2013 10:00:00 AM JJ-40 8-1 6171 Bert Kouns Ind. Loop 2 hrs. B17 grease sewage into waterbody unstopped main; clea   Gilmer Bayou none 100 gal.
41 8/8/2013 12:41:00 PM AA-55 13 3828 Creswell Cecile St. 1 hr. B18 grease sewage into waterbody unstopped main; clea   Bayou Pierre none 100 gal.
42 8/9/2013 1:30:00 PM BB-49 6 5309 Alto Vista Clark St. 0.5 hrs B19 grease sewage into waterbody washed sewer main Brush Bayou none 50 gal.
43 8/10/2013 4:15:00 PM DD-54 8 6500 Line Ave. Oak Hill 1 hr. B20 grease sewage into waterbody unstopped main; clea  Bayou Pierre none 250 gal.
44 8/13/2013 11:35:00 AM T-54 43 Edwards St. Fannin St. 1 hr B21 grease sewage into waterbody unstopped main; app  Cross Bayou none 50 gal.
45 8/13/2013 10:15:00 AM BB-57 36 4400 Youree Leland 2 hrs. B22 grease sewage into waterbody unstopped main; clea  Bayou Pierre none 100 gal.
46 8/15/2013 1:53:00 PM W-57 29 1813 Jenkins Wichita 0.25 hrs. B23 grease sewage into waterbody washed main; cleanu  Bayou Pierre none 5 gal.
47 8/26/2013 10:00:00 AM NR Champion Lake Lift Stati Preston St. 5 hrs. LS13 main breaker was we        sewage partially contain replaced main breake       Champion Lake 270,270 gal. 66,330 gal.
48 8/28/2013 11:26:00 AM EE-59 4 Old River Circle Old River Dr 1hr. BMH1 charged manhole sewage was not contain washed main, cleane  Old River Lake none 5 gal.
49 8/30/2013 3:32:00 PM W-56 8 234 Jordan Coty St. 1 hr. B24 grease sewage into waterbody unstopped main; was    Bayou Pierre none 1000 gal.
50 9/2/2013 6:55:00 PM QQ-58 44 St. Berndard St. Bonnabel Ct. 0.3 hrs LS4 power failure at pum  sewage into waterbody reset pumps Wallace Lake none 5 gal.
51 9/3/2013 8:30:00 AM W-48 21 1607 Glen Michigan 14 days BGM3 gravity main broken sewage partially containcontained sewer with              Cross Lake 53,700 gal. 500 gal.
52 9/5/2013 11:40:00 AM W-55 16 700 Boulevard Dillingham 0.75 hrs. B25 grease sewage into waterbody washed sewer main 7    Bayou Pierre none 1000 gal.
53 9/5/2013 8:54:00 PM Z-47 8-11 3131 Country Club Dr. Baronne St. 1 hr. B26 grease sewage partially containunstopped main; disi  Cross Lake 100 gal. 150 gal.
54 9/9/2013 6:06:00 PM R-47 6 1560 Russell Rd. Aline 1 hr. B27 grease sewage into waterbody unstopped main; disp   12 Mile Bayou none 200 gal.
56 9/10/2013 9:30:00 AM Z-50 11 3907 Hearne Emery 1 hr. B28 grease sewage into waterbody washed sewer main;  Brush Bayou none 300 gal.
57 9/10/2013 6:01:00 PM Z-51 20 2547 Dupont Virginia 1 hr. B29 grease sewage into waterbody unstopped main; disp   Brush Bayou none 100 gal.
58 9/10/2013 3:57:00 PM II-47 20 8927 Hilton Walker Rd. 1 hr. B30 grease & roots sewage into waterbody unstopped main; app  Brush Bayou none 200 gal.
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55 9/10/2013 9:30:00 AM Agurs L.S. Catahoula St. Barton Dr. 20 hrs. LS5 pump one faulted; pu            sewage into waterbody reset and bled off air  12 Mile Bayou 25,200 gal. 919,800 gal.
59 9/11/2013 7:24:00 AM X-56 104 Dalzell Alexandria 8 hr. B31 grease sewage into waterbody washed main; dispatc   Bayou Pierre none 300 gal.
60 9/13/2013 10:30:00 AM BB-46 29 Illinois Curtis Ln 0.5 hrs. B32 grease sewage into waterbody washed main; cleane   Brush Bayou none 50 gal.
61 9/13/2013 1:47:00 PM W-55 29 645 Herndon 0.5 hrs. B33 debris sewage into waterbody washed main, cleane  Bayou Pierre none 10 gal.
62 9/15/2013 11:30:00 AM JJ-48 5 Susan Dr. Bert Kouns Ind. Loop 1 hr. B34 debris sewage into waterbody washed main; disinfe   Brush Bayou none 50 gal.
63 9/16/2013 9:50:00 AM X-50 7 2719 Lillian Hearne Av. 0.5 hrs. B35 roots sewage into waterbody unstopped main Cross Bayou none 30 gal.
64 9/17/2013 7:18:00 AM Z-47 20 4000 Golf Links Blvd. Greenwood Rd. 1 hr. B36 grease & roots sewage into waterbody unstopped main; disi  Brush Bayou none 600 gal.
65 9/20/2013 11:23:00 PM EE-52 26 W. 75th St. Union Ave. 10 days BGM4 collapsed main sewage partially containunstopped main; clea     Brush Bayou unknown 30000 gal.
66 9/23/2013 9:24:00 AM DD-40 8 Berkeley Klug Pines Rd. 6 hrs. B37 grease in main sewage into waterbody washed main; dispatc   Gilmer Bayou none 300 gal.
67 9/23/2013 2:30:00 PM DD-56 11 Brookmeade Dr. Querbes Dr. 1 hr. II18 I&I sewage into waterbody Cleaned site Bayou Pierre unknown 500 gal.
68 9/25/2013 8:52:00 AM Q-45 30 2960 Victor St. Hattie St. 4 days BGM5 collapsed main; inter  sewage into waterbody bypass pump set up   12 Mile Bayou none 2500 gal.
69 9/26/2013 11:20:00 AM Q-51 26 1800 Nelson Corporate Dr. 3 hrs. B38 heavy grease sewage into waterbody washed main; dispatc   12 Mile Bayou none 700 gal.
70 9/26/2013 9:29:00 PM L-48 13 4025 N. Market St. Pine Hill Rd. 2 hrs. FM2 broken 3" force main sewage into waterbody crew called to make rMcCain Creek none 600 gal.
71 9/27/2013 4:01:00 PM W-48 13-19 3854 Michigan Glen 1 hr. B39 grease & roots sewage into waterbody unstopped main; app  Cross Lake none 200 gal.
72 9/28/2013 5:19:00 PM W-55 63-55 446 Olive St. Highland St. 1.5 hrs. B40 roots in main sewage partially containwashed main; disinfe          Bayou Pierre 20 gal. 50 gal.
75 9/28/2013 OO-49 2 Old Carriage Trail Kingston Rd. unknown BGM6 I&I; cracked or broke     sewage into waterbody contacted contractor   Boggy Bayou; Priva  unknown unknown
73 9/28/2013 10:00:00 PM GG-51 39 Kingstowne Pl. 4 hrs. II19 I&I sewage into waterbody disinfected/washed a Brush Bayou none 3500 gal.
74 9/28/2013 10:00:00 PM GG-52 28 Coythe Sugarleaf 4 hrs. II20 I&I sewage into waterbody disinfected/washed a Brush Bayou none 3500 gal.
76 10/2/2013 11:15:00 AM W-45 l.s. 5546 S. Lakeshore Willow Point 2 hrs. FM3 Force main blow out sewage completely cont vacummed sewer; co   Cross Lake 18000 gal. none
77 10/3/2013 9:19:00 PM X-55 20-13 430 Merrick Gilbert 1 hr. B41 roots sewage into waterbody unstopped main; disp   Bayou Pierre none 200 gal.
78 10/6/2013 6:30:00 AM EE-52 13 437 W. 74th Bernstein Ave. 1 hr. B42 grease sewage into waterbody washed main; dispatc   Brush Bayou none 100 gal.
79 10/7/2013 8:50:00 AM II-47 33 9013 Hilton Lone Oak Dr. 1 hr. B43 roots sewage into waterbody unstopped main; disi  Brush Bayou none 200 gal.
80 10/7/2013 4:12:00 PM EE-59 7-8 7200 Old River Dr. Old River Cir. 1 hr. B44 grease sewage into waterbody unstopped main; app  Old River Lake none 100 gal.
81 10/8/2013 9:30:00 AM AA-55 20 619 Ockley Creswell 1 hr. B45 grease sewage into waterbody washed main; disinfe  Bayou Pierre none 400 gal.
82 10/8/2013 3:06:00 PM II-49 59-25 9041 Mansfield Rd. Jewella 1 hr. B46 grease sewage into waterbody unstopped main; app  Brush Bayou none 600 gal.
83 10/9/2013 12:20:00 PM AA-52 32 1000 Corbitt Joplin 1 hr. B47 grease in main sewage into waterbody unstopped main; app  Brush Bayou none 250 gal.
84 10/10/2013 9:10:00 AM DD-35 38 6778 Washington Ln. Greenwood Rd. 1 hr. B48 grease sewage into waterbody unstopped main; app  Gilmer Bayou none 300 gal.
85 10/15/2013 7:02:00 PM Y-50 18 2924 Jackson St. Arkansas St. 3 hrs. BGM7 sewer main broken dsewage into waterbody unstopped main; disp   Cross Lake none 1000 gal.
86 10/15/2013 11:30:00 AM OO-57 f.m. 625 Overton Brooks Rd. Norris Ferry Rd. 3 hrs. FM4 Force Main blow out sewage partially containdammed ditch; contra        Wallace Lake 15000 gal. 15000 gal.
87 10/16/2013 8:55:00 AM X-49 37 3534 Cathernine St. Mertis Ave. 4 hrs. B49 grease sewage into waterbody unstopped main; disp   Cross Lake none 1000 gal.
88 10/17/2013 2:00:00 AM PP-67 L.S. Port lift station Hwy. 1 1 hr. LS6 station shut down for   sewage into waterbody will have personnel o      Bayou Pierre none 20196 gal.
89 10/22/2013 1:45:00 PM W-50 9 Lakeshore Hearne 18 hrs. B50 grease sewage into waterbody unstopped main Cross Bayou none 100 gal.
90 10/24/2013 12:35:00 PM W-54 5 900 Jordan St. Gary St. 1 hr. B51 grease sewage into waterbody unstopped main Red River none 100 gal.
91 10/29/2013 11:15:00 AM AA-55 20 646 Ockley Creswell 1 hr. B52 grease sewage into waterbody washed main, cleane  Bayou Pierre none 500 gal.
92 10/31/2013 4:47:00 PM U-50 17 Missouri St. Myrtle St. 1 hr. B53 grease sewage into waterbody unstopped main; disi  Cross Bayou none 500 gal.
93 10/31/2013 4:08:00 PM EE-52 29-26 714 W. 75th St. Clift Ave. 1 hr BGM8 grease and bad pipe sewage into waterbody unstopped main; clea    Brush Bayou none 1000 gal.
94 10/31/2013 6:00:00 AM GG-52 27 Coythe Darinda Ln. 6 hrs. II21 I&I sewage into waterbody cleaned and disinfect  Brush Bayou none 7000 gal.
95 10/31/2013 6:00:00 AM GG-52 20 Lynbrook Coythe 6 hrs II22 I&I sewage into waterbody cleaned and disinfect  Brush Bayou none 7000 gal.
96 10/31/2013 6:00:00 AM GG-52 28 Coythe Sugarleaf 7 hrs. II23 I&I sewage into waterbody cleaned and disinfect  Brush Bayou none 10000 gal.
97 10/31/2013 6:00:00 AM GG-51 39  Kingstowne Pl. 7 hrs. II24 I&I sewage into waterbody cleaned and disinfect  Brush Bayou none 10000 gal.
99 11/1/2013 8:18:00 PM X-47 16 2513 Ridge Lake Dr. Lakeshore Dr. 1 hr B54 grease sewage into waterbody unstopped main; disi  Cross Lake none 200 gal
100 11/1/2013 4:28:00 PM Y-50 11-18 2932 Jackson Kentucky 1 hr. B55 grease sewage into waterbody unstopped main; disp   Cross Lake none 2000 gal.
98 11/1/2013 12:45:00 PM BB-51 28-32 5637 Virginia Avenue Hearne Avenue 1 hr. II25 I&I sewage into waterbody washed main; dispatc   Brush Bayou none 100 gal.
101 11/4/2013 9:55:00 AM Q-51 15 1003 LaFouche Street Barton Street 1 hr. B56 grease and debris sewage into waterbody unstopped main; disp   12 Mile Bayou none 300 gal.
102 11/9/2013 9:41:00 AM Y-50 29 2893 Jackson Arkansas  45 min. B57 grease and paper sewage into waterbody unstopped main; disi  Cross Lake none 50 gal.
103 11/10/2013 4:10:00 PM Y-50 17 2924 Jackson St. Kentucky 2 hrs. B58 Roots in main sewage into waterbody unstopped main; disp   Cross Lake none 500 gal.
104 11/12/2013 10:00:00 AM I-52 19 510 North Allen Street Pierre Avenue 1 hr. B59  Debris in main sewage into waterbody unstopped main; app  Cross Bayou none 50 gal.
105 11/15/2013 1:15:00 PM W-55 34 400Wyandotte Gilbert 1 hr. BGM9 sewer main broken dsewage into waterbody called zone superviso     Bayou Pierre none 100 gal.
106 11/17/2013 8:25:00 AM CC-57 7 341 Southfield Glen Cove 1 hr. LS7 Lift station down sewage into waterbody turned over to sewer Bayou Pierre none 1000 gal.
107 11/18/2013 9:12:00 AM EE-52 13 441 West 47th Bernstein Ave. 1 hr. B60 grease sewage into waterbody washed main; dispatc   Brush Bayou none 50 gal.
108 11/19/2013 8:47:00 AM Q-51 15 Barton North Market unknown BGM10 possible broken mainsewage into waterbody bypass pump set up   12 Mile Bayou none unknown
109 11/20/2013 4:08:00 PM KK-47 25-22 9411 Normandie Birch 1 hr. B61 grease sewage into waterbody unstopped main; disp   Brush Bayou none 1000 gal.
110 11/20/2013 4:30:00 PM AA-41 36-26 4121 Honda Yontan 1 hr. B62 grease sewage into waterbody unstopped main; disp   Cross Lake none 2000 gal.
111 11/20/2013 4:54:00 PM Z-56 36 127East Gregg Alexander 1 hr. B63 grease sewage into waterbody unstopped main; app  Bayou Pierre none 600 gal.
112 11/20/2013 7:03:00 PM EE-49 12 7109 Penny Dollarway 1 hr. B64 grease sewage into waterbody unstopped main; app  Brush Bayou none 100 gal.
113 11/23/2013 10:30:00 AM GG-52 28-20 Sugarleaf Coyth unknown II26 I&I sewage into waterbody cleaned and disinfect  Brush Bayou none unknown
114 11/23/2013 1:45:00 PM EE-52 14 521 West 75th Street Wallace unknown II27 I&I sewage into waterbody washed main; dispatc   Brush Bayou none 100 gal.
115 11/25/2013 4:42:00 PM EE-43 16 5307 Alex Shreve Park 1 hr. B65 heavy debris in manhsewage into waterbody unstopped main; disp   Gilmer Bayou none 1000 gal.
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116 11/25/2013 8:41:00 PM W-55 42 633 Wyandotte Irving 1 hr. B66 grease sewage into waterbody unstopped main; disp   Bayou Pierre none 500 gal.
117 11/25/2013 5:24:00 PM W-48 20-21 1611 Glen Michigan 1 hr. B67 grease sewage into waterbody unstopped main; app  Cross Lake none 1000 gal.
118 11/26/2013 6:59:00 AM X-55 25 619 College Creswell 1 hr. BGM11 main broken down sewage into waterbody washed main; cleane          Bayou Pierre none 250 gal.
119 11/27/2013 12:51:00 PM CC-57 7 321 Southfield Glen Cove 30 min. B68 grease sewage into waterbody washed main, cleane  Bayou Pierre none 30 gal.
120 11/27/2013 8:03:00 PM V-52 18 1959 Abbie Normandie 1 hr. B69 grease sewage into waterbody unstopped main; disi  Cross Bayou none 300 gal.
121 11/29/2013 7:11:00 PM Z-53 5 Southern Avenue St. Vincent Avenue 1 hr. B70 grease sewage into waterbody washed main, cleane  Bayou Pierre none 300 gal.
122 12/1/2013 11:00:00 PM O-49 4-5 MLK Drive I-49 (under construction 24 hrs. LS8 bypass pump screen sewage into waterbody contractors cleared p McCain Creek none 72000 gal.
123 12/2/2013 9:00:00 AM KK-47 11 9371 Mansfield Normandie 1 hr. B71 grease sewage into waterbody unstopped main; app  Brush Bayou none 150 gal.
124 12/2/2013 7:36:00 PM U-53 60-61 317 Pete Harris Drive Garden Street 1 hr. B72 grease sewage into waterbody washed main; cleane   Cross Bayou none 500 gal.
125 12/2/2013 9:00:00 AM X-50 47 2806 Kentcuky Milton unknown B73 grease sewage into waterbody unstopped main; app      Cross Lake none unknown
126 12/2/2013 9:47:00 AM W-48 34 1812 Jewella Avenue Michigan 1 hr. B74 grease sewage into waterbody unstopped main; app  Cross Lake none 100 gal.
127 12/4/2013 1:05:00 PM T-52 19 510 North Allen Street North Pierre 1 hr. B75 debris and grease sewage into waterbody unstopped main; app  Cross Bayou none 100 gal.
128 12/5/2013 8:00:00 AM KK-47 40 9371 Mansfield Road Normandie 2 hrs. B76 heavy grease sewage into waterbody unstopped main; app  Brush Bayou none 100 gal.
129 12/5/2013 1:58:00 PM Z-51 19 2547 Dupont Street Viginia Avenue 1 hr. BGM12 broken down main sewage into waterbody washed main; dispatc   Brush Bayou none 200 gal.
131 12/6/2013 4:13:00 PM W-56 29 106 East Wichita Alexander 1 hr. BGM13 grease/bad pipe sewage into waterbody unstopped main; disp   Bayou Pierre none 1000 gal.
130 12/6/2013 8:00:00 AM Y-42 L.S. Newman Lane Dianne Street 6 hrs. FM5 Force main blow out sewage completely cont set up bypass pump;      Cross Lake 1000 gal. none
132 12/7/2013 3:13:00 PM EE-41 10 Fox Chase Trail Bobtail Drive 1 hr. B77 grease sewage into waterbody washed main Gilmer Bayou none 300 gal.
133 12/7/2013 3:40:00 PM Z-53 27 Southern Avenue Ockley Drive 1 hr. B78 grease in main sewage into waterbody washed main; disinfe  Bayou Pierre none 200 gal.
134 12/10/2013 5:14:00 PM BB-51 11 2650 Randolph Virginia 1 hr. B79 grease & roots sewage into waterbody unstopped main; app  Brush Bayou none 100 gal.
135 12/11/2013 2:43:00 PM AA-53 40 4100 Linwood Avenue Summers Drive 1 hr. B80 grease sewage into waterbody unstopped main; app  Brush Bayou none 250 gal.
136 12/11/2013 2:14:00 PM W-51 25 1520 Oxford Dunlap 1 hr. B81 grease sewage into waterbody unstopped main; app  Croos Bayou none 300 gal.
137 12/11/2013 4:26:00 PM W-48 20 1601 Glen Avenue Michigan Avenue 1 hr. BGM14 bad spot in main sewage into waterbody washed main; disinfe  Cross Lake none 350 gal.
138 12/12/2013 11:17:00 AM DD-49 29 6405 Despot Road Marquette Avenue 1 hr. B82 Roots in main sewage into waterbody washed main; disinfe  Brush Bayou none 20 gal.
139 12/13/2013 3:04:00 PM KK-48 41 9512 Cinnamon Drive Kimberly Drive 2 hrs. BGM15 bad spot in main sewage into waterbody washed main; disinfe  Brush Bayou none 700 gal.
140 12/13/2013 11:21:00 PM Z-50 26 Hearne Avenue Desoto Street 1 hr. II28 I&I sewage into waterbody applied disinfectant Brush Bayou none 500 gal.
141 12/14/2013 10:25:00 AM Z-53 29 3505 Dowdell Street Claiborne Avenue 3 hrs. B83 grease in main sewage into waterbody broke up grease; disi  Bayou Pierre none 200 gal.
142 12/16/2013 12:34:00 PM X-52 14 2300 Levy Street Texas Avenue unknown BGM16 break in main sewage into waterbody set up bypass pump;         Bayou Pierre unknown unknown
143 12/19/2013 8:27:00 AM X-53 17 2400 Samford Avenue Dalzell Street 1 hr. B84 grease sewage into waterbody unstopped main; clea    Bayou Pierre none 50 gal.
144 12/19/2013 9:26:00 AM JJ-50 5-4 1000 East Bert Kouns In  Midvale Drive 1 hr. B85 grease in main sewage into waterbody unstopped main; disp   Brush Bayou none 10 gal.
145 12/20/2013 2:23:00 PM W-47 6 1617 Dilg League Drive Cross Lake Bouelvard unknown B86 grease sewage into waterbody unstopped main; disp   Cross Lake none unknown
146 12/23/2013 8:00:00 AM X-55 40 426 Prospect Street Gilbert Street 24 hrs. B87 grease in main sewage into waterbody unstopped main; disp   Bayou Pierre none 720 gal.
147 1/1/2014 5:16:00 PM KK-48 29 2705 Stanberry Normandie 1 hr. U1 unknown sewage into waterbody washed main; cleane    Brush Bayou none 700 gal.
148 1/3/2014 11:51:00 AM Z-43 11 5517 Jefferson Paige RoHwy 3132 18 days FM6 small leak in force m     sewage partially containcontractor made repa   Bickham Bayou unknown 5 gal.
149 1/8/2014 11:30:00 AM JJ-59 wet wel North Pierre Lift Station Flournoy Lucas Road none LS9 small spill during con       sewage partially containcleaned and disinfect  Sand Beach Bayou 30 gal. 20 gal.
150 1/10/2014 9:15:00 AM Q-45 59 2940 Tulsa Street David Raines Road 1 hr. B88 grease sewage into waterbody cleaned and disinfect  12 Mile Bayou none 5 gal.
151 1/11/2014 1:00:00 PM O-49 4-5 I-49 MLK Boulevard 2 hrs. LS10 bypass pump broken sewage into waterbody unstopped main; app  McCain Creek none 2000 gal.
152 1/12/2014 10:41:00 AM W-46 4 5553 South Lakeshore DWillow Point 1 hr. LS11 sewer pump went do seweage completely concalled zone superviso       Cross Lake 300 gal. none
153 1/13/2014 5:32:00 PM JJ-48 25 2534 Bert Kouns Industr  Susan Drive 1 hr. B89 grease and rags sewage into waterbody washed main; cleane    Brush Bayou none 700 gal.
154 1/14/2014 4:11:00 PM Y-53 24 1322 Kings Highway Williams Avenue 1 hr. B90 roots and grease in msewage into waterbody unstopped main; app  Bayou Pierre none 1000 gal.
155 1/14/2014 3:09:00 PM X-49 20 3606 Judson Street  Grove Street 1 hr. B91 roots and grease in msewage into waterbody unstopped main; app  Cross Lake none 600 gal.
156 1/15/2014 2:48:00 PM CC-55 30 Dillingham Avenue Drexel Drive 1 hr. B92 grease in main sewage into waterbody washed main; cleane    Bayou Pierre none 10 gal.
157 1/20/2014 5:32:00 PM Y-55 37 3210 Highland Avenue Forest Avenue 1 hr. BMH2 rags in invert sewage into waterbody washed main; cleane    Bayou Pierre none 300 gal.
159 1/21/2014 3:02:00 PM Y-55 43 639 Gladstone Street Creswell Avenue 1 hr. B93 tree roots in main sewage into waterbody unstopped main; clea    Bayou Pierre none 250 gal.
158 1/21/2014 8:00:00 AM KK-52 20-19 9450 Linwood Avenue Flournoy Lucas Road 4 hrs. BGM17 creek bed erosion ar   sewage into waerbody contractor made repaBrush Bayou none 4500 gal.
160 1/22/2014 1:40:00 PM W-56 38 Magnolia Avenue Jordan Street 1 hr. B94 blockage in main sewage into waterbody washed main; cleane    Bayou Pierre none 250 gal.
161 1/22/2014 5:05:00 PM X-56 26 Wheless Avenue Gilbert Street 1 hr. BMH3 rags in invert sewage into waterbody washed main; cleane    Bayou Pierre none 500 gal.
162 1/23/2014 9:00:00 AM X-59 26 Shreveport Barksdale Hi Weyman Street 2 hrs. B95 grease in main sewage into waterbody washed main; cleane    Red River none 500 gal.
163 1/23/2014 11:21:00 AM W-55 68 431 Jordan Street Gilbert Street 3 hrs. B96 grease in main sewage into waterbody washed main; cleane    Bayou Pierre none 500 gal.
164 2/3/2014 7:16:00 PM LL-45 50-47 9514 Leaside Way Ardis Taylor Drive 1 hr. B97 grease sewage into waterbody washed main; cleane    Gilmer Bayou none 250 gal.
165 2/3/2014 7:08:00 PM P-43 50-52 3371 Redstone Drive Downing Street 1 hr. B98 grease and rags sewage into waterbody washed main; cleane    Cross Lake none 500 gal.
166 2/4/2014 9:15:00 AM EE-51 32-29 West 75th Street Union Street 1.5 hrs. B99 debris and roots sewage into waterbody unstopped main; clea       Brush Bayou none 2000 gal.
167 2/5/2014 3:25:00 PM Z-52 22-27 1635 Desoto Street Linwood Avenue 1 hr. B100 grease and debris sewage into waterbody unstopped main; clea    Bayou Pierre none 250 gal.
168 2/10/2014 11:57:00 AM DD-54 1-12 6500 Line Avenue East 65th Street 1 hr. B101 grease sewage partially containunstopped main; clea    Bayou Pierre 500 gal. 200 gal.
169 2/11/2014 11:20:00 AM W-48 20-21 1601 Glen Avenue Michagan Avenue 1 hr. B102 grease sewage into waterbody unstopped main; disp   Cross Lake none 500 gal.
171 2/12/2014 5:24:00 AM BB-46 48-49 4302 Josey Circle McDaniel Drive 1 hr. B103 grease sewage into waterbody washed main; cleane    Brush Bayou none 300 gal.
170 2/12/2014 12:09:00 AM Z-55 L.S. Highland Avenue Dudley Drive 1 hr. LS12 lift station down due   sewage partially containportable generator se  Bayou Pierre 100 gal. unknown
172 2/13/2014 11:23:00 AM W-48 20-21 1601 Glen Avenue Michigan Boulevard 1 hr. B104 grease sewage into waterbody unstopped main; disp   Cross Lake none 5 gal.
173 2/18/2014 2:23:00 PM EE-56 3-4 7106 Creswell Road Lloyd Lane 1 hr. B105 grease sewage into waterbody washed main; cleane    Bayou Pierre none 200 gal.
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174 2/19/2014 3:00:00 PM Y-57 48-52 3432 Beverly Place East Kings Highway 1 hr. B106 grease sewage into waterbody washed main; cleane    Bayou Pierre none 400 gal.
175 2/27/2014 4:18:00 PM W-55 20-68 431 Jordan Street Magnolia Street 1 hr. BGM18 grease and bad pipe sewage into waterbody unstopped main; app  Bayou Pierre none 2000 gal.
176 3/3/2014 4:42:00 PM KK-48 41-39 1125 Kimberly Drive Pitch Pine Drive 1 hr. B107 grease sewage into waterbody unstopped main; app  Brush Bayou none 1000 gal.
177 3/3/2014 6:17:00 PM X-56 42-31 136 Robinson Place Alexander Avenue 1 hr. B108 grease & roots sewage into waterbody unstopped main; app  Bayou Pierre none 500 gal.
178 3/7/2014 8:47:00 AM U-53 60-66 400 Pete Harris Drive Garden Street 4 hrs. B109 debris in main sewage into waterbody washed main; applied   Cross Bayou none 1400 gal.
179 3/11/2014 1:49:00 PM Y-55 19-14 600 Columbia Street Creswell Avenue 1 hr. U2 unknown sewage into waterbody washed main; cleane    Bayou Pierre none 500 gal.
180 3/12/2014 2:48:00 PM X-47 12-16 2513 Ridge Lake Drive Lakeshore Drive 1 hr. BGM19 bad spot in main sewage into waterbody washed main; cleane    Cross Lake none 300 gal.
181 3/17/2014 2:00:00 PM Y-55 21-24 3000 Highland Avenue 400 block Kings Highwayon-going B110 sewer main broken dsewage into waterbody contractor replacing mBayou Pierre none unknown
182 3/20/2014 10:48:00 AM CC-40 7-3 6414 Greenwood Road Pines Road 4 hrs. B111 heavy debris in manhsewage partially containbypass pump set up       Cross Lake 2500 gal. 500 gal.
183 3/20/2014 1:00:00 PM Y-57 52-48 3500 Beverly Place East Kings Highway unknown B112 grease sewage into waterbody washed main; cleane    Bayou Pierre none 500 gal.
184 3/20/2014 10:35:00 AM L-49 15-14 924 Winter Garden RoadAddison Avenue 1 hr. B113 roots and debris in msewage into waterbody unstopped main; was    McCain Creek none 500 gal.
185 3/23/2014 12:11:00 PM BB-40 FM 4400 Pines Road Flores 6 hrs. FM7 force main leak sewage partially containbypass pump set up;   Cross Lake 20,000 gal. 500 gal.
186 3/24/2014 11:57:00 AM Y-54 9 2761 Barrett Street Rutherford Street 1 hr. B114 debris in main sewage into waterbody unstopped main; app  Bayou Pierre none 50 gal.
187 3/24/2014 2:29:00 PM P-43 60-48 Roy Road Dr. MLK Jr. Drive 1 hr. BMH4 tree limb in nvert sewage into waterbody washed main; applied   Cross Lake none 1000 gal.
188 3/31/2014 10:35:00 AM JJ-44 16 9250 Dean Road Armistead Street 1 hr. B115 grease sewage into waterbody unstopped main; clea    Gilmer Bayou none 2000 gal.
189 4/3/2014 11:15:00 AM AA-56 28 348 Atlantic Avenue Norway Drive 2 hrs. B116 grease sewage into waterbody washed main; disinfe  Bayou Pierre none 100 gal.
190 4/4/2014 10:55:00 AM X-52 13 2371 Levy Street Texs Avenue 1 hr. B117 grease sewage into waterbody unstopped main; disp   Bayou Pierre none 50 gal.
191 4/4/2014 8:47:00 PM X-55 26-50 328 Robinson Place Gilbert Avenue 1 hr. BGM20 bad spot in main sewage into waterbody washed main; applied   Bayou Pierre none 300 gal.
193 4/4/2014 3:22:00 PM Y-50 19-11 2924 Jackson Street Kentucky Avenue 1 hr. BGM21 bad spot in main sewage into waterbody washed main; applied   Cross Lake none 700 gal.
192 4/4/2014 2:11:00 PM U-50 7 302 Hearne Avebue Myrtle Street 1 hr. BMH5 invert clogged sewage into waterbody washed main; applied   Cross Bayou none 700 gal.
195 4/5/2014 6:21:00 PM Y-54 9-17 2749 Barrett Kings Highway 1 hr. B118 grease sewage into waterbody washed main; applied   Bayou Pierre none 150 gal.
194 4/5/2014 12:00:00 PM Y-55 23-21 3000 Highland Avenue 400 block Kings Highway5 days DGM1 contractor replacing sewage into waterbody contractor completed   Bayou Pierre none unknown
196 4/6/2014 10:00:00 AM BB-51 31 1947 Nicholson Street Union Avenue all day II29 I&I sewage into waterbody checked all manholes  Brush Bayou none unknown
197 4/6/2014 2:00:00 PM W-56 28-29 106 East Witchita Street Alexander Avenue all day II30 I&I sewage into waterbody checked manholes fo  Bayou Pierre none unknown
198 4/6/2014 2:16:00 PM W-55 63-55 400 Olive Street Highland Avenue 36 hrs. II31 I&I sewage into waterbody checked all manholes  Bayou Pierre none unknown
201 4/7/2014 3:57:00 PM Y-50 11-19 2924 Jackson Street Arkansas Avenue unknown BGM22 main broken down sewage into waterbody washed main; disinfe  Cross Lake none 500 gal.
199 4/7/2014 12:00:00 PM AA-54 38-49 Maryland Avenue Ockley Drive 2 hrs. II32 I&I sewage into waterbody dispatched for cleanuBrush Bayou none unknown
200 4/7/2014 12:28:00 PM W-56 28 East Wyandotte Street Alexander Avenue 1 hr. II33 I&I sewage into waterbody checked manholes in   Bayou Pierre none unknown
202 4/9/2014 1:30:00 PM V-56 17 1910 Market Street Vine Street 2 hrs. B119 heavy grease sewage into waterbody unstopped main; disp   Red River none 50 gal.
203 4/10/2014 2:58:00 PM Z-53 29-31 3505 Dowdell Street Claiborne Avenue 1 hr. B120 rags and grease in msewage into waterbody washed main; applied   Bayou Pierre none 200 gal.
204 4/16/2014 10:19:00 AM X-51 29 Carrie Street Stonewall Street 2 hrs. B121 heavy debris sewage into waterbody unstopped main; disi  Bayou Pierre none 1000 gal.
205 4/21/2014 8:00:00 AM FF-50 4 Trammel Drive Valley View Drive 3 hrs. BGM23 sewer main broken dsewage partially containvacuumed sewer, by        Bayou Pierre 10,000 gal. 500 gal.
206 4/21/2014 9:25:00 AM X-56 y clean- Merrick Street Centenary Boulevard 1 hr. DGM2 contractor bored hole    sewage into waterbody washed main; applied   Bayou Pierre none 200 gal.
207 4/22/2014 11:00:00 AM U-55 42-40 1025 Marshall Street Franklin Street unknown B122 heavy debris sewage into waterbody unstopped main Red River none unknown
208 4/22/2014 11:00:00 AM Y-50 18 2921 Penick Street Kentuck Avenue 1.5 hrs. BGM24 break in main sewage into waterbody washed & vacuumed     Cross lake none 200 gal.
210 4/23/2014 9:10:00 AM X-51 18 2300 Darian Street Mabel Street 1 hr. B123 grease and debris sewage into waterbody unstopped main; app  Bayou Pierre none 100 gal.
209 4/23/2014 1:58:00 PM Y-53 14-16 1322 Kings Highway Williams Avenue 1 hr. BGM25 broken sewer main sewage into waterbody washed main; applied    Bayou Pierre none 50 gal.
211 4/24/2014 2:14:00 PM W-56 16-17 153/149 East Jordan Str Cornwell Avenue 1 hr. BGM26 broken sewer main sewage into waterbody washed main; applied   Bayou Pierre none 100 gal.
212 4/28/2014 10:40:00 AM CC-54 3-39 1049 Southfield Road Fairfield Avenue 2 hrs. B124 heavy roots in main sewage into waterbody unstopped main; app  Bayou Pierre none 500 gal.
213 4/30/2014 10:45:00 AM AA-53 6-7 3700 St. Vincent AvenueOckley Drive 2 hrs. B125 grease sewage into waterbody unstopped main; app  Bayou Pierre none 250 gal.
214 5/1/2014 1:30:00 PM X-53 31 2400 Southern Avenue Prospect Street 1 hr. B126 debris in main sewage into waterbody unstopped main; app  Bayou Pierre none 100 gal.
215 5/1/2014 2:38:00 PM X-48 39-31 2701 Hassett Avenue Milton Street 1 hr. B127 grease sewage into waterbody washed main; applied Cross Lake none 50 gal.
216 5/2/2014 9:15:00 AM LL-45 48 3312 Ardis Taylor Drive Leaside Way 1 hr. B128 debris in main sewage into waterbody washed main; applied Gilmer Bayou none 200 gal.
217 5/2/2014 2:47:00 PM II-50 19 8939 Marlow Street Turner Drive 1 hr. B129 grease sewage into waterbody washed main; applied Brush Bayou none 500 gal.
218 5/5/2014 9:50:00 AM Z-47 11 Golf Links Boulevard Greenwood Road 1 hr. BGM27 break in main sewage into waterbody washed main; applied     Cross Lake none 100 gal.
220 5/7/2014 10:26:00 AM Z-47 8-11 3131 Country Club DriveGold Links Boulevard 1 hr. BMH6 mud in invert sewage into waterbody washed main; applied Cross Lake none 200 gal.
219 5/7/2014 8:09:00 AM Z-57 8-9 156 Ardmore Avenue Anniston Avenue 1 hr. U3 unknown sewage into waterbody wash main with wash Bayou Pierre none 10 gal.
221 5/8/2014 11:39:00 AM X-56 11-10 306 Merrick Street Coty Street 1 hr. BGM28 break in main sewage into waterbody washed main; applied Bayou Pierre none 20 gal.
223 5/9/2014 10:25:00 AM X-52 15-13 23  Levy Street Texas Avenue 1 hour BGM29 break in main sewage into waterbody washed main; dispatc   Bayou Pierre none 100 gal.
222 5/9/2014 9:00:00 AM Z-52 25-24 1706 Fulton Street Wallace Street 1 hr. II34 I&I sewage into waterbody waited for I&I to decre    Bayou Pierre none 100 gal.
224 5/9/2014 11:12:00 AM Y-42 2 Parkwood Drive Dianne Street 2 hrs. II35 I&I sewage into waterbody applied disinfectant Cross Lake none unknown
225 5/12/2014 12:30:00 PM X-56 7 306 Merrick Street Coty Street 1 hr. BGM30 break in main sewage into waterbody unstopped main; app  Bayou Pierre none 50 gal.
226 5/12/2014 3:11:00 PM Y-55 43 Dillingham Avenue Gladstone Avenue 1 hr. BGM31 bad spot in main sewage into waterbody washed main; applied Bayou Pierre none unknown
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DATE TIME QtrSect MH LOCATION NEARintersection TIME CLASS CAUSE ENVIR IMPACT ACTION STREAM RECOVER LOST
1 5/13/2014 8:15:00 AM Z-52 24 1706 Fulton Street Wallace Street 1 hr. II1 I&I sewage into waterbody washed main; dispat   Bayou Pierre none 100 gal.
2 5/14/2014 5:25:00 PM X-49 39 Catherine Street San Jacinto Avenue 2 hrs. B1 gease sewage into waterbody washed main; applie  Cross Lake none 30 gal.
3 5/14/2014 5:32:00 PM KK-48 17-19 Savanna Drive Cloverdale Drive 1 hr. U1 unknown sewage into waterbody washed main; applie  Brush Bayou none 25 gal.
4 5/15/2014 11:57:00 AM EE-51 29-32 West 75th Street Union Avenue 2 hrs. U3 unknown sewage into waterbody unstopped main; flus     Brush Bayou none 30 gal.
5 5/16/2014 6:40:00 PM KK-53 22 9412 Wrenwood Boule Northbrook Drive 2 hrs. B2 grease sewage into waterbody washed main Brush Bayou none 1000 gal.
6 5/19/2014 2:43:00 PM II-50 32-36-31834 South Brookwood Rosewood Drive 1 hr. B3 roots sewage into waterbody washed main; disinfe   Brush Bayou none 50 gal.
7 5/20/2014 5:20:00 PM DD-55 9 6409 Line Avenue Oak Hill Drive 1 hr. B4 grease sewage into waterbody washed main; disinfe  Bayou Pierre none 75 gal.
8 5/27/2014 12:00:00 AM Y-55 43 661 Gladstone BoulevaCreswell Avenue 1 hr. B5 roots sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
9 5/28/2014 9:45:00 PM JJ-44 4 Dean Road Armstead Drive 2 hrs. B6 grease sewage into waterbody washed main; poured       Gilmer Bayou none 25 gal.

10 5/29/2014 5:05:00 PM Y-50 17 2924 Jackson Street Arkansas Avenue 2 hrs. MHB1 invert clogged sewage into waterbody washed main; applie     Cross Lake none 100 gal.
11 6/2/2014 10:27:00 AM R-45 01 2900 Round Grove LanKemp Lane 1 hr. B7 debris sewage into waterbody washed main; applie  12 Mile Bayou none 100 gal.
12 6/2/2014 9:12:00 AM BB-54 5 1046 Ontario Street Glen Iris Boulevard 1 hr. B8 debris sewage into waterbody unstopped main; app  Bayou Pierre none 200 gal.
13 6/3/2014 11:26:00 AM CC-40 4 6414 Greenwood RoadBroadacres Road 2 hrs. B9 grease sewage into waterbody unstopped main; app  Cross Lake none 3000 gal.
14 6/3/2014 2:07:00 PM Y-50 18-11 2932 Jackson Street Kentucky Avenue 2 hrs. BGM1 break in main sewage into waterbody washed main; applie     Cross Lake none 250 gal.
15 6/5/2014 11:30:00 AM Y-50 17 2951 Penick Street Kentucky Street 1 hr. B10 debris in main sewage into waterbody washed main; applie  Cross Lake none 200 gal.
16 6/6/2014 11:00:00 AM KK-46 14 3032 Burson Drive Mansfield Road 1 hr. B11 debris sewage into waterbody unstopped main; app  Boggy Bayou none 100 gal.
17 6/10/2014 3:31:00 PM KK-49 27-19 7118 Waymon Drive Baird Road 2 hrs. B12 grease sewage into waterbody washed main; applie    Brush Bayou none 100 gal.
18 6/10/2014 2:08:00 PM LL-49 20 2025 Dulverton Court  Blom Boulevard 1 hr. MHB2 inflow preventer  sewage into waterbody moved inflow preven   Brush Bayou none 20 gal.
19 6/16/2014 11:30:00 AM W-45 18-21 5638 South Lakeshore Mirador Drive 2 hrs. B13 grease sewage into waterbody washed main; dispat   Cross Lake none 100 gal.
20 6/18/2014 11:30:00 AM Y-53 clean o2940 Samford Glen Oak Street 1 hr. B14 debris in main sewage intowaterbody unstopped main; app  Bayou Pierre none 50 gal.
21 6/24/2014 8:47:00 AM W-48 4 3622 Bellaire Avenue Jewella Avenue 1 hr. B15 debris in main sewage into waterbody washed main; applie     Cross Lake none 100 gal.
22 6/24/2014 10:55:00 AM W-48 27-28 1600 Jewella Avenue Michigan Boulevard 1 hr. B16 roots/grease sewage into waterbody washed main; applie  Cross Lake none 200 gal.
23 6/24/2014 12:41:00 PM AA-54 South  901 Ockley Drive Betty Virginia Circle 1.5 hrs. LS1 one pump opera     sewage into waterbody -- Bayou Pierre none 15,800 gal.
24 6/30/2014 9:55:00 AM Y-58 17-13 2946 West Cavett Driv Camilla Drive unknown B17 grease sewage into waterbody unstopped main Old River none unknown
25 6/30/2014 5:53:00 AM X-56 2 136 Robinson Place Centenary Boulevard 3 days U2  unknown sewage into waterbody washed main; applie     Bayou Pierre none 200 gal.
26 7/12/2014 11:59:00 AM LL-51 29-30 853 Rose Lane Wesso Circle 2 hrs. B18 grease sewage into waterbody unstopped main; app  Brush Bayou none 50 gal.
27 7/16/2014 4:36:00 PM W-51 54 1981 Hearne Avenue Lakeshore Drive 1 hr. B19 grease sewage into waterbody washed main; applie  Cross Bayou none 50 gal.
28 7/18/2014 12:50:00 PM EE-51 29 West 75th Street Union Avenue 1 hr. BGM2 bad pipe in inver sewage into waterbody unstopped main; app  Brush Bayou none 500 gal.
29 7/22/2014 3:21:00 PM W-55 41 Creswell Avenue Wichita Street 1 hr. B20 grease sewage into waterbody wash main; applied B    Bayou Pierre none 100 gal.
30 7/22/2014 10:00:00 AM W-56 6-8 200 Jordan Street Coty Street 2 hrs. BGM3 hole in main sewage into waterbody repairs scheduled for Bayou Pierre none 500 gal.
31 7/23/2014 2:51:00 PM Q-47 62-57 2003 Jamison Street Simpkin Drive 1 hr. U4 unknown sewage into waterbody washed main; applie  12 Mile Bayou none 100 gal.
32 7/24/2014 3:00:00 PM MM-58 Norris   10198 Thornwood Driv Norris Ferry Road 5 hrs. LS2 power out due to sewage partially containsewage vacuumed u     Long Lake 3600 gal. 7171 gal.
33 7/24/2014 8:00:00 AM Y-38 Tou-Do   6826 Jefferson Paige RJefferson Paige Road 1 hr. LS3 power lost due to sewage into waterbody called AEP/SWEPCO      Cross Lake none 6 gal.
34 7/28/2014 7:30:00 PM PP-60 Swamp  2912 Long Lake Drive Falmoth Drive 2 hrs. LS4 contractor discon    sewage into waterbody bypass pump set up;    Long Lake none 145 gal.
35 8/2/2014 8:05:00 PM Y-57 55 Stratford Avenue Johnette Street 1 hr. B21 grease sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
36 8/5/2014 1:00:00 PM Z-47 20-27 Greenwood Road Golf Links Boulevard 1 hr. B22 grease sewage into waterbody unstopped main; app    Brush Bayou none 100 gal.
37 8/11/2014 10:50:00 AM Y-50 33 3305 Exposition AvenuHuston Street 1 hr. B23 debris in main sewage into waterbody washed main; applie  Cross Lake none 50 gal.
38 8/11/2014 3:38:00 PM CC-54 60/clea5904 Henderson Aven Pieeremont Road 1 hr. B24 roots/possible br   sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
39 8/12/2014 7:55:00 AM CC-39 1 6414 Greenwood RoadBroadacres Road unknown MHB3 blocks in manho sewage into waterbody unstopped main; app   Cross Lake none 1500 gal.
40 8/14/2014 2:38:00 PM JJ-42 5-40 Newcastle Boulevard Bert Kouns Industrial Lunknown B25 grease sewage into waterbody washed main; applie      Gilmer Bayou none 1000 gal.
41 8/15/2014 4:27:00 PM KK-44 4 9250 Dean Road Armistead Drive 1 hr. U5 unknown sewage into waterbody unstopped main; disi     Gilmer Bayou none 20 gal.
42 8/15/2014 4:48:00 PM Y-55 44 639 Gladstone BoulevaCreswell Avenue 1 hr. U6 unknown sewage into waterbody unstopped main; disi     Bayou Pierre none 50 gal.
43 8/16/2014 8:30:00 PM JJ-52 Brushy   Mykanos Trace Briarcrest Street 2 hrs. LS5 both pumps tripp     sewage into waterbody crews got both pump  Brush Bayou none 60 gal.
44 8/18/2014 7:30:00 PM GG-46 Meado   Meadow Parkway DriveMeriwether Road 1 hr. LS6 power failure to b     sewage into waterbody power restored Gilmer Bayou none 140 gal.
45 8/18/2014 8:30:00 PM JJ-52 Brushy   Mykanos Trace Briarcrest Street 1 hr. LS7 both pumps tripp     sewage into waterbody crews got both pump          Brush Bayou none 30 gal.
46 8/20/2014 11:10:00 AM Y-50 28 3015 Jackson Street Kentucky Avenue 1 hr. BGM4 roots/broken ma sewage into waterbody unstopped main; app     Cross Lake none 100 gal.
47 8/25/2014 1:38:00 PM CC-57 7 321 Southfield Road Glen Cove Street 1 hr. B26 grease sewage into waterbody unstopped main; app     Bayou Pierre none 50 gal.
48 9/1/2014 3:20:00 PM Z-47 5-7 3100 Iberville Drive Chamberlain Drive 1 hr. B27 grease sewage into waterbody washed main; applie  Cross Lake none 100 gal.
49 9/1/2014 2:00:00 PM EE-59 River W   Old River Road Bert Kouns Industrial L4 hrs. LS8 SWEPCO transf  sewage into waterbody portable generator se  Red River none 70 gal.
50 9/2/2014 10:36:00 AM NN-58 -- 760 Overton Brooks RoNorris Ferry Road 4 days FM1 small leak in forc  sewage completely con force main repaired;    Long Lake 30,000 ganone
51 9/4/2014 2:38:00 PM V-55 45-36 443 Vine Street Highland Avenue 1 hr. B28 grease sewage into waterbody washed main; applie    Red River none 50 gal.
52 9/10/2014 6:02:00 PM Z-56 52 3855 Victory Drive East Gregg Street 7 hrs. B29 roots & grease; b   sewage into waterbody grease removed/mai       Bayou Pierre none 350 gal.
53 9/11/2014 7:48:00 PM BB-46 42-41 4913 Dandridge Place Bethume Drive 2 hrs. B30 grease sewage into waterbody unstopped main; app  Brush Bayou none 200 gal.
54 9/17/2014 8:46:00 PM X-49 36 3202 Catherine Street McCutcheon Avenue 1 hr. U7 Unknown sewage into waterbody washed main; applie  Cross Lakes none 10 gal.
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55 9/21/2014 3:07:00 PM II-49 24 Hawthorne Drive Lyles Lane 1 hr. MHB4 sewer charged; m   sewage into waterbody washed main; applie  Brush Bayou none 300 gal.
56 9/22/2014 5:47:00 PM B-58/AA9/35 227 Carrolton Avenue Anniston Avenue 1 hr. B31 roots sewage into waterbody washed main; applie  Bayou Pierre none 75 gal.
57 9/25/2014 3:53:00 PM HH-59 22-21 316 South Wickford Ci Smitherman Drive 1 hr. B32 roots sewage into waterbody washed main; disinfe  Sand Beach Bayonone 10 gal.
58 9/29/2014 10:52:00 AM DD-48 8-9 3950 West 70th Street Jewella Avenue 1.5 days BGM5 sewer main brok  sewage into waterbody by pass pump set up      Brush Bayou none 10,000 gal.
59 9/29/2014 3:57:00 PM BB-54 1-5 1108 Ontario Street Glen Iris Boulevard 1 hr. U8 unknown sewage into waterbody washed main; disinfe     Bayou Pierre none 20 gal.
60 10/4/2014 1:35:00 PM GG-60 40 8525 Chalmette Drive Jackson Square Bouleunknown B33 grease sewage into watebody washed main Sand Beach Bayonone 300 gal.
61 10/7/2014 2:49:00 PM Q-51 14-15 Barton Drive Beauregard Drive 2 hrs. B34 rags and grease  sewage into waterbody washed main; disinfe  12 Mile Bayou none 100 gal.
62 10/8/2014 2:43:00 PM GG-55 15-16 Line Avenue Millicent Way 1 hr. B35 roots & grease sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
63 10/10/2014 4:12:00 PM Z-56 33-32 East Slattery Boulevard Alexander Avenue 1 hr. B36 tree roots and desewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
64 10/12/2014 6:58:00 AM Y-50 8 2818 Kentucky AvenueHardy Street 2 hrs. B37 debris in main sewage into waterbody washed main; cleane    Cross Lake none 200 gal.
65 10/12/2014 12:42:00 PM X-49 36 3203 Catherine Street McCutcheon Avenue 2 hrs. B38 debris in main sewage into waterbody washed main; cleane    Cross Lake none 250 gal.
66 10/13/2014 9:23:00 PM X-55 99-40 2700 Gilbert Drive Wilkinson Street 1 hr. B39 grease/debris in sewage into waterbody washed main cleanu      Bayou Pierre none 600 gal.
67 10/13/2014 3:31:00 PM W-48 22 1609 Hassett Avenue Michigan Boulevard 1 hr. LS18 bypass pump sto  sewage into waterbody Red River Pump Co.      Cross Lake none 3000 gal.
68 10/14/2014 7:43:00 PM BB-50 33-34 2809 Essex Stret Fairy Avenue 1 hr. B40 grease & roots sewage into waterbody washed main; cleane    Brush Bayou none 60 gal.
69 10/16/2014 1:02:00 PM X-54 48 2500 Southern AvenueProspect Street 1 hr. B41 grease in main sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
70 10/16/2014 2:07:00 PM JJ-52 11 9200 Mykanos Trace Brushy Bayou Bouleva1 hr. LS9 lift station down d    sewage into waterbody dispatched sewer lift   Brush Bayou none 50 gal.
71 10/20/2014 2:15:00 PM U-54 47 719 Edwards Street Crockett Street 1 hr. B42 debris in main sewage into waterbody washed main cleanu      Red River none 50 gal.
72 10/21/2014 10:06:00 AM V-57 8 1243 Crofton Street Stoner Avenue 1 hr. B43 debris in main sewage into waterbody washed main; applie      Bayou Pierre none 100 gal.
73 10/22/2014 11:00:00 AM CC-48 54 Broadway Avenue Carver Street 3 hrs. BGM6 manhole broken sewage into waterbody washed main; dispat   Brush Bayou none 3000 gal.
74 10/22/2014 12:10:00 PM Y-54 9 2907 Barrett Street Rutherford Street 1 hr. BGM7 bad pipe  sewage into waterbody washed main; applie     Bayou Pierre none 50 gal.
75 10/23/2014 10:40:00 AM II-59 3 518 South Dresden CoVillage Green Drive 1 hr. B44 debris in main sewage into waterbody washed main; applie  Sand Beach Bayonone 50 gal.
76 10/26/2014 1:31:00 PM W-48 28 Michigan Boulevard Jewella Avenue unknown B45 heavy grease sewage into waterbody unstopped main; app  Cross Lake none 1000 gal.
77 11/7/2014 5:01:00 PM II-47 16-15 8977 Walker Road Mackey Lane 1 hr. B46 grease and rags sewage into waterbody washed main; applie  Gilmer Bayou none 150 gal.
78 11/10/2014 1:30:00 PM BB-54 1-5 1108 Ontario Street Glen Irus Boulevard 1 hr. BGM8 bad spot in main sewage into waterbody washed main; applie  Bayou Pierre none 10 gal.
79 11/14/2014 3:17:00 PM DD-53 31-27 302 West 69th Street Dowdell Street 1 hr. B47 grease sewage into waterbody washed main; applie  Brush Bayou none 70 gal.
80 11/15/2014 9:19:00 AM U-49 5 209 Holcomb Drive Westheimer Street 6 hrs. B48 roots and grease  sewage into waterbody washed main; applie  Cross Bayou none 1500 gal.
81 11/24/2014 12:50:00 PM DD-54 -- 6401 Line Avenue Oak Hill Drive 2 hrs. B49 heavy grease an  sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
82 12/5/2014 10:14:00 AM JJ-52 Brushy  9398 Briarcrest Street Mykanos Trace 1 hr. LS10 Lift station down   sewage into waterbody called sewer lift crew    Brush Bayou none 100 gal.
83 12/7/2014 6:55:00 PM Z-56 clean-o270 East dudley Drive Cornwell Avenue 1 hr. B50 grease sewage into waterbody washed main; disinfe  Bayou Pierre none 100 gal.
84 12/8/2014 3:12:00 PM X-56 29-30 112 East Wilkinson Str Alexander Avenue 1 hr. B51 grease sewage into waterbody washed main Bayou Pierre none 50 gal.
85 12/8/2014 5:01:00 PM EE-52 18-19 537 West 76th Street Wallace Avenue 1 hr. B52 grease sewage into waterbody washed main disinfec  Brush Bayou none 100 gal.
86 12/9/2014 3:10:00 PM Z-48 6-7 3914 Oakcrest Street Sandra Street 1 hr. B53 roots & grease sewage into waterbody washed main; disinfe  Cross Lake none 50 gal.
87 12/9/2014 5:51:00 PM BB-54 1-5 1108 Ontario Street Glen Iris Boulevard 1 hr. BGM9 bad spot in main sewage into watebody washed main; disinfe  Bayou Pierre none 50 gal.
88 12/9/2014 12:40:00 PM EE-56 2 510 Lloyd Lane Gilbert Drive 1 hr. U9 unknown sewage into waterbody washed main; disinfe  Bayou Pierre none 50 gal.
89 12/10/2014 9:28:00 AM DD-58 19 6620 Youree Drive West 70th Street 1 hr B54 grease sewage into waterbody washed main; cleane    Sand Beach Bayonone 300 gal.
90 12/10/2014 9:00:00 AM Y-48 -- 3700 Hardy Street Jewella Avnue 12 hrs. LS11 hose leaking on  sewage into waterbody replaced hose Cross Lake none 100 gal.
91 12/15/2014 10:10:00 AM AA-55 1 3814 Creswell Avenue Cecile Place 1 hr. B55 grease sewage into waterbody unstopped main; disi  Bayou Pierre none 200 gal.
92 12/15/2014 10:44:00 AM AA-54 36-35 4057 Baltimore AvenueLawhon Street 1 hr. B56 grease sewage into waterbody unstopped main; disi  Bayou Pierre none 10 gal.
93 12/15/2014 2:16:00 PM X-53 27-26 2625 William Avenue Wilkinson Street unknownBGM10 bad spot in main sewage into watebody washed main; disinfe  Bayou Pierre none 80 gal.
94 12/19/2014 11:34:00 AM U-50 15 300 Hearne Avenue Myrtle Street unknownBGM11 brick in invert sewage into waterbody set up bypass pump;  Cross Bayou none 100 gal.
95 12/19/2014 11:36:00 AM x-49 39 3431 Catherine Street San Jacinto Avenue 3 hrs. LS12 bypass pump co     sewage into waterbody increase pupmp pow        Cross Lake none 1500 gal.
96 12/19/2014 11:09:00 AM Z-55 41-42 424 McCormick Avenu Highland Avenue ongoing U10 unknown sewage into waterbody washed main; dispat   Bayou Pierre none 6500 gal.
97 12/21/2014 5:22:00 PM JJ-46 cleano 9141 Walker Road Bert Kouns Industrial L1 hr. B57 grease sewage into waterbody washed main; vacuu    Boggy Bayou none 500 gal.
98 12/22/2014 10:20:00 AM W-45 18-22 5638 South Lakeshore Mirador Drive unknown B58 grease sewage into waterbody washed main; disinfe  Cross Lake none 200 gal.
99 12/22/2014 3:49:00 PM V-53 22 1247 Oakland Street Lawrence Street 1 hr. B59 grease sewage into waterbody washed main; disinfe  Cross Bayou none 75 gal.

100 12/22/2014 1:06:00 PM Y-54 9-17 2761 Barrett Street Rutherford Street 1 hr. BGM12 unknown; bad sp   sewage into waterbody washed main; cleane    Bayou Pierre none 100 gal.
101 12/22/2014 2:20:00 PM CC-56/D41/6 6711 Querbes Drive Berkshire Place 1 hr. BGM13 bad spot in main sewage into waerbody washed main; disinfe  Bayou Pierre none 20 gal.
102 12/24/2014 2:28:00 PM KK-49/K52/44 9520 Baird Road Evergreen Drive 1 hr. B60 grease & roots sewage into waterbody washed main; disinfe  Brush Bayou none 50 gal.
103 12/24/2014 5:26:00 PM Force M-- 545 Overton Brooks RoNorris Ferry Road unknown FM2 air release valve sewage into waterbody dam built around ma       Long Lake none 70 gal.
104 1/3/15 2:53:00 PM EE-51 20 748 West 73rd Street Union Avenue unknown II2 I&I sewage into waterbody -- Brush Bayou none 100 gal.
105 1/5/15 10:50:00 PM AA-51 13 to 1 2500 Drexel Street Virginia Avenue 1 hr. B61 roots & grease sewage into waterbody unstopped main; clea    Brush Bayou none 1000 gal.
106 1/7/15 9:00:00 AM DD-56 11 6345 Querbes Drive Brookmeade Drive 48 hrs. II26 excessive rain sewage into waterbody cleaned and disinfec  Bayou Pierre none 48,000 gal.
107 1/12/15 11:08:00 AM V-49 21-12 3417 Sunset Drive Murray Lane unknown B62 roots sewage into waterbody set upbypass pump Cross Lake none 200 gal.
108 1/12/15 5:25:00 PM EE-49 36-28 3301 Red Bud Lane Woodhaven Lane 1 hr. B63 grease sewage into waterbody washed main; applie  Brush Bayou none 20 gal.
109 1/12/15 5:30:00 PM X-49 28-23 3430 Judson Street Mertis Avenue 1 hr. B64 grease sewage into waterbody washed main; applie  Cross Lake none 70 gal.
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110 1/13/15 9:15:00 AM X-49 33 3400 Catherine Street San Jacinto Avenue 1 hr. B65 roots sewage into waterbody washed main; washe   Cross Lake none 200 gal.
111 1/13/15 2:29:00 PM EE-51 28-31 737 Pinetree Drive Brushy Lane 1 hr. B66 grease sewage into waterbody washed main; applie  Brush Bayou none 50 gal.
112 1/16/15 1:24:00 PM Z-53 29-30 3505 Dowdell Street Dickinson Street unknown U11 unknown sewage into waterbody washed main; disinfe  Bayou Pierre none 150 gal.
113 1/16/15 2:39:00 PM X-53 30-29 2400 Samford Avenue Bolinger Street unknown U12 unknown sewage into waterbody washed main; applie  Bayou Pierre none 150 gal.
114 1/20/15 6:02:00 PM II-49 15-17 8919 Hawthorne Drive Torento Lane unknown B67 grease sewage into waterbody washed main; applie      Brush Bayou none 200 gal.
115 1/21/15 2:47:00 PM Q-51 14-13 1600 Barton Drive Beauregard Drive unknown B68 grease sewage into waterbody washed main; disinfe  12 Mile Bayou none 75 gal.
116 1/22/15 11:30:00 AM II-49 17 8900 Hawthorne Drive Torento Lane 2 hrs. B69 grease sewage into waterbody washed main; applie  Brush Bayou none 300 gal.
117 1/22/15 9:00:00 AM DD-56 11 6345 Querbes Drive Brookmeade Drive 48 hrs. II3 excessive rain sewage into waterbody cleaned and disinfec  Bayou Pierre none 48,000 gal.
118 1/22/15 3:32:00 PM U-53 10-9 1404 Alston Street North Allen Avenue unknown II4 I&I sewage into waterbody checked manholes u   Cross Bayou none unknown
119 1/22/15 4:05:00 PM U-52 41 1829 Perrin Street Norma Avenue unknown II5 I&I sewage into waterbody -- Cross Bayou none unknown
120 1/22/15 3:59:00 PM R-44 Havan  3050 Gordonia Drive Haavanna Street unknown LS13 lift station down sewage into waterbody called sewer lift crew    12 Mile Bayou none 150 gal.
121 1/23/15 9:05:00 AM Z-52 17 1635 Desoto Street Linwood Avenue 1 hr. B70 roots in main sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
122 1/26/15 5:21:00 PM X-55 43-55 Pinehurst Boulevard Prospect Street 1 hr. B71 roots sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
123 1/26/15 4:42:00 PM AA-55 20-26 623 Ockley Drive Creswell Avenue 1 hr. U13 unknown sewage into waterbody washed main; applie  Bayou Pierre none 75 gal.
124 1/27/15 11:30:00 AM Q-51 25 Nelsoon Street Corporate Drive 2 hrs. B72 grease sewage into waterbody washed main 12 Mile Bayou none 200 gal.
125 1/31/15 1:12:00 PM W-55 37 653 Wyandotte Street 1700 Irving Place 1 hr. B73 debris in main sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
126 2/2/15 5:40:00 PM W-56 11, 9 Egan Street Alexander Street 1 hr. B74 roots sewage was not containunstopped main; was    Red River none 75 gal.
127 2/3/15 5:14:00 PM X-50 23, 22 2810 Judson Street Missouri Avenue 1 hr. B75 roots & grease sewage into waterbody unstopped main; was    Cross Bayou none 50 gal.
128 2/5/15 11:30:00 AM Y-53 NR 2940 Sandford West Kirby 1 hr. B76 debris   sewage into waterbody unstopped main; disi  Bayou Pierre none 150 gal.
129 2/5/15 9:26:00 AM AA-55 NR 740 Oneonta Street 4100 Line Avenue 1 hr. BGM14 broken pipe sewage into waterbody washed main; applie  Bayou Pierre none 30 gal.
130 2/5/15 4:10:00 PM V-56 18, 17 1910 Market Street Vine Street 1 hr. BGM15 roots/possible br   sewage into waterbody unstopped main; disi  Red River none 30 gal.
131 2/9/15 11:00:00 AM DD-53 NR 582 East 70th Street Line Avenue 1 hr. B77 debris in main sewage into waterbody unstopped main; disi  Bayou Pierre none 100 gal.
132 2/22/15 10:30:00 AM NY-48 13 3655 1/2 Stonewall Str Jewella Avenue 1hr. BGM16 sewer main brok  sewage completely con cleaned and disinfec  Cross Lake N/A N/A
133 2/23/15 DD-56 11, 14 Querbes Drive Brookmeade Drive 1 hr. II6 excessive rain sewage into waterbody cleaned site Bayou Pierre none 1,200 gal.
134 2/24/15 DD-56 11, 14 Querbes Drive Brookmeade Drive 1 hr. II7 excessive rain sewage into waterbody cleaned site Bayou Pierre none 1,200 gal.
135 2/25/15 DD-56 11, 14 Querbes Drive Brookmeade Drive 1 hr. II8 excessive rain sewage into waterbody cleaned site Bayou Pierre none 1,200 gal.
136 2/26/15 1:47:00 PM CC-52 19 6020 Linwood Avenue West 60th Street 1 hr. BGM17 sewer main brok  sewage into waterbody unstopped main; clea     Brush Bayou none 150 gal.
137 3/2/15 3:31:00 PM X-51 29 2200 Stonewall Street I-20 1 hr. B78 grease in sewer sewage was not containwashed main; disinfe  Cross Lake none 200 gal.
138 3/3/15 5:01:00 PM Z-53 4 to29 Linwood Avenue Dickinson Street 1 hr. B79 grease sewage into waterbody unstopped main; was    Bayou Pierre none 200 gal.
139 3/3/15 4:54:00 PM Z-54 15 830 Ratcliff Street Line Avenue 30 min. LS14 hose leaking on  sewage into waterbody washed main;cleane    Bayou Pierre none 100 gal.
140 3/4/15 2:40:00 PM Y-53 4 to 13 1446 Glen Oak Kings Highway 1 hr. B80 clogged main -- washed sewer main Bayou Pierre none 500 gal.
141 3/6/15 4:30:00 PM XX-49 N/A 3655 1/2 Stonewall  Jewella Avenue 1 hr. B81 sewer main brok  sewage partially containrepaired manhole; cle  Cross Lake 50 gal.
142 3/9/15 9:53:00 AM EE-51 17 to 1 926 Windsor N/A 1 hr. II10 excessive rain sewage into waterbody washed main; disinfe  -- none 1,000 gal.
143 3/9/15 10:10:00 AM W-45 N/A 5553 South Lakeshore West Chester Street 2 hrs. II11 excessive rain sewage into waterbody -- Cross Lake none 1,500 gal.
144 3/9/15 1:47:00 PM DD-56 11 & 14Querbes Drive Brookmeade Drive 1 hr. II12 excessive rain sewage into waterbody disinfected/washed aBayou Pierre none 1,200 gal.
145 3/9/15 9:25:00 AM GG-49 7 8227 Lucille Avenue Betty Street 1 hr. II9 excessive rain sewage into waterbody washed sewer main Brush Bayou none 500 gal.
146 3/10/15 4:15:00 PM V-50 13 3158 Murphy Street Alabama Avenue 1 hr. FM3 sewer force main sewage into waterbody Repaired main; clean  Cross Bayou 3,000 gal 1,600 gal
147 3/10/15 11:00:00 AM NR NR Willow Point I South Lakeshore Drive8 hrs. LS15 both pumps wind     sewage into waterbody put station on bypass   Cross Lake 23,936 to  2,936 gal.
148 3/12/15 7:21:00 AM EE-53 14 to 1 367 West 73rd street NR 1 hr. B82 debris and roots sewage into waterbody unstopped main; was    Brush Bayou none 500 gal.
149 3/12/15 8:51:00 AM DD-55 6 to 7/4  400 Dru Circle NR 1 hr. II13 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none 500 gal.
150 3/12/15 8:51:00 AM V-55 17 to 1    1601 Market Street NR 1 hr. II14 excessive rain sewage into waterbody repaired sewer main Red River none 50 gal.
151 3/12/15 9:12:00 AM NR NR Randolph Street Hearne Avenue 1. hr II15 excessive rain sewage into waterbody checked manholes in   Brush Bayou none 1,200 gal.
152 3/12/15 9:41:00 AM BB-50 NR Corbitt Street Hearne Avenue 1 hr. II16 excessive rain sewage into waterbody checked manholes in   Brush Bayou none 1,000 gal.
153 3/12/15 10:33:00 AM BB-54 NR Line Avenue Ockley Drive 30 min. II17 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none 1,500 gal.
154 3/12/15 10:45:00 AM AA-52 33 to 2 4113 Belmont Street NR 1 hr. II18 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none 1,500 gal.
155 3/12/15 10:45:00 AM AA-52 25 4113 Belmont Street NR N/A II19 excessive rain sewage into waterbody -- Bayou Pierre none 1,000 gal.
156 3/12/15 10:52:00 AM X-51 31, 32, 2713 Alabama Avenue NR 1/2 hr. II20 excessive rain sewage into waterbody checked manholes in   Cross Lake none 1,00 gal.
157 3/12/15 1:48:00 PM BB-57 6 4350 Finley Drive Opennsylvannia Aven 1 hr. II21 excessive rain sewage into waterbody -- Bayou Pierre none 2,000 gal.
158 3/12/15 2:00:00 PM DD-56 11 Brookmeade Drive Querbes Drive NR II22 excessive rain sewage into waterbody -- Bayou Pierre none 1,000 gal.
159 3/12/15 5:03:00 PM AA-52 22 1829 Vivian Street NR NR II23 excessive rain sewage into waterbody -- Brush Bayou none 1,000 gal.
160 3/12/15 8:34:00 AM NR NR Olive Street Youree Drive 1/2 hr. MHB5 charged manholesewage into waterbody checked manholes in   Anderson Bayou none 1,000 gal.
161 3/12/15 10:27:00 AM NR NR East Olive Street Highland Avenue 1/2 hr. MHB6 charged manholesewage into waterbody checked manholes in   Anderson Bayou none 1,000 gal.
162 3/13/15 1:31:00 PM AA-54 25 to223852 Maryland AvenueOckley Drive 1 hr. II24 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none none
163 3/15/15 2:50:00 PM NR NR 9398 Briarcrest Street Linwood Avenue 1 hr. II25 lift station down sewage into waterbody dispatched sewer lift   Brush Bayou none 1,000 gal.
164 3/17/15 4:56:00 PM Y-48 2 2805 Jewella Avenue Hardy Street 2 hrs. BGM10 contractor hits 10   sewage into waterbody bypss pump set up u   Cross Lake 1,000 gal 500 gal.
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165 3/19/15 10:30:00 AM W-50 NR1703143 Murphy Street Alabama Avenue 2 hrs. FM4 force main blow sewage into waterbody contractor repaired mCross Lake 1,000 gal 500 gal.
166 3/24/15 3:54:00 PM W-45 18 to 2 5638 South Lakeshore NR 2 hrs. B83 debris in main sewage into waterbody washed main applied Cross Lake none 1,000 gal.
167 3/26/15 8:44:00 AM NR NR 3400 Darien Street 2300 Block Mertis Ave1 hr. LS16 loss of power sewage into waterbody lift station back on linCross Lake none 99.66 gal.
168 3/27/15 11:15:00 AM Z-43 NR Jefferson Paige Road I-220 2 hrs. FM5 force main brokesewage into waterbody contractors made repCross Lake none 2,000 gal.
169 3/31/15 10:47:00 AM U-53 18 Buena Vista Street North Western Avenue1 hr B84 debris in main sewage into waterbody unstopped main; was    Cross Bayou none 100 gal.
170 4/1/15 8:48:00 PM II-49 56-57 1932 South Brookwood Blom Boulevard 2 hrs. B85 grease in sewer sewage into waterbody unstopped main with  Brush Bayou none 2000 gal
171 4/11/15 4:00:00 PM X-50 30 31004  Catherine Stree   Alabmama Ave. 20 min. B86 grease and debr sewage into waterbody washed main 450 ft t            Cross Lake none 50 gal.
172 4/14/15 9:55:00 PM V-54 21 1100 Sam Fertita Drive1200 Snow Street 1 hr. B87 Debris on Sewer sewage into waterbody unstop the sewer ma      Red River none 100 gal.
173 4/15/15 8:59:00 AM II-49 58 1919 South Brookwood 89 Turned Drive 1 hr. MHB7 debris in manhol sewage into waterbody washed the sewer m     Brush Bayou none 100 gal.
174 4/17/15 2:32:00 PM X-53 28, 26 1342 Wilkinson Street William Avenue 1 hr BGM18 main broken dowsewage into waterbody called out vac truck Bayou Pierre none 100 gal.
175 4/18/15 4:21:00 PM W-52 14,16 1844 Jordan Street Norma Avenue 2 hrs. B88 grease sewage into waterbody unstop service line Cross Bayou 200 gal. none
176 4/19/15 7:00:00 AM NR 11301 East Kings HighFlournoy-Lucas Road 45 Min. LS17 Power surge and       sewage completely con diver incoming flow to         none 100,000 gnone
177 5/2/15 1:10:00 PM II-49 8965 Turner Dr. S. Brookwood Dr. 1 hr B89 debis in main sewage was not containunstop main with was   Brush Bayou none 100 gal.
178 5/2/15 4:34:00 PM V-53 50 1600 Ashton St 1000 Pierre St 1/2 hr. B90 debris in main sewage was not containwash main Cross Bayou none 100 gals
179 5/2/15 1:20:00 PM V-53 40 1001 Pierre Ave. Looney Ave. 2 hrs. BGM19 break in main sewage was not containwash main Cross Bayou none none
180 5/11/15 10:55:00 AM DD-56 21 439 Lloyd Ln. 500 Gilbert St 1.5 hrs. MHB8 debris in MH 18 sewage was not containwash main Bayou Pierre none 200 gals
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CITY OF SHREVEPORT
SANITARY SEWER ASSESSMENT QUANTITIES
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Date Range: SSA Phase 1 SSA Phase 2 Total
Prior to 5/12/14 1,392 1,392
5/13/14 - 5/12/15 998 1,021 2,019
Grand Total 2,390 1,021 3,411

Date Range: SSA Phase 1 LF SSA Phase 2 LF Total
Prior to 5/12/14 887,261 0 887,261
5/13/14 - 5/12/15 103,280 130,613 233,894
Grand Total 990,541 130,613 1,121,154

Pipe Diameter Length Smoked Pipe Diameter Length Smoked
5 633
6 29,940 6 4,589
8 567,064 8 54,785

10 112,584 10 20,537
12 87,276 12 12,115
15 23,103 15 3,977
18 17,586 18 3,952
21 3,296 21 605
24 25,112 24 1,909
30 5,964 30 68
36 7,806 32 744
42 6,896

Grand Total 887,261 Grand Total 103,280

Pipe Diameter Length Smoked
6 744
8 98,605

10 15,462
12 9,675
15 2,822

Unknown 3,306
Grand Total 130,613

Manhole Inspection

Sewer Line Smoke Test Linear Feet (LF)

SSA Phase 1 Prior to 5/13/14 SSA Phase 1 5/13/14 - 5/12/15

SSA Phase 2 5/13/14 - 5/12/15
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Date Range: SSA Phase 1 LF SSA Phase 2 LF Total
Prior to 5/13/14 696,547 0 696,547
5/13/14-5/12/15 172,379 619,659 792,038
Grand Total: 868,926 619,659 1,488,585

Pipe Diameter Length Surveyed Pipe Diameter Length Surveyed
5 451
6 15,212 6 5,582
8 459,757 8 67,514

10 89,290 10 36,242
12 67,577 12 28,673
15 18,908 15 8,877
18 9,552 18 11,509
21 2,818 21 638
24 15,075 24 9,981
30 5,962 32 789
36 5,140 36 2,575
42 6,805

Grand Total 696,547 Grand Total 172,379

Pipe Diameter Length Surveyed
4 870
6 140,108
8 359,252

10 64,277
12 25,924
15 15,580
16 146
18 5,481
21 5,244
24 2,615
36 164

Grand Total 619,659

Sewer Line CCTV Linear Feet (LF)

SSA Phase 1 Prior to 5/13/14 SSA Phase 1 5/13/14 - 5/12/15

SSA Phase 2 5/13/14 - 5/12/15



CITY OF SHREVEPORT
SANITARY SEWER ASSESSMENT QUANTITIES

AT4 CDyearoneSSAquantities.xlsx Page 3

Date Range: SSA Phase 1 LF SSA Phase 2 LF Total
Prior to 5/13/14 682,189 0 682,189
5/13/14-5/12/15 203,662 517,055 720,717
Grand Total: 885,851 517,055 1,402,906

Pipe Diameter Length Cleaned Pipe Diameter Length Cleaned
6 17,600 6 9,142
8 486,251 8 93,913

10 96,057 10 38,415
12 66,998 12 31,608
15 10,838 15 9,780
18 3,456 18 9,927
24 989 21 638

24 9,450
32 789

Grand Total 682,189 Grand Total 203,662

Pipe Diameter Length Cleaned
6 104,474
8 316,951

10 52,637
12 21,690
15 13,396
18 5,533
21 2,373
24 0

Grand Total 517,055

Date Range: Cumulative
Prior to 5/13/14 449
5/13/14-5/12/15 204,632

Grand Total: 205,081

revised 07/08/15

City of Shreveport Sewer Line 
Cleaning Linear Feet

SSA Phase 1 Prior to 5/13/14 SSA Phase 1 5/13/14 - 5/12/15

Contractor (CES) Sewer Line Cleaning Linear Feet (LF)

SSA Phase 2 5/13/14 - 5/12/15
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REMEDIATION MEASURES PLAN, PHASE 1 [RMP1] 

PROJECT SCHEDULES 

 

 

 

 



Activity ID Description Work
Dys

Early Start Early Finish

City of Shreveport - PrCity of Shreveport - Program Master Schedule WIF#3 1278 13-May-14 A 11-Nov-17

SSA Phase 1SSA Phase 1 1278 13-May-14 A 11-Nov-17

CD MilestonesCD Milestones 1193 13-May-14 A 11-Nov-17

Funding MilestoneFunding Milestone 533 13-May-14 A 28-Oct-15

Assessment & Report - BAssessment & Report - BKI/BV 389 13-May-14 A 29-Aug-15

AREA AAREA A 904 06-May-15 A 10-Nov-17

PROJECT 133  F-OPROJECT 133  F-O 393 06-May-15 A 17-Jun-16

DesignDesign 110 06-May-15 A 27-Oct-15

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 84 22-Feb-16 17-Jun-16

PROJECT 134  F-OPROJECT 134  F-O 425 06-May-15 A 19-Jul-16

DesignDesign 110 06-May-15 A 27-Oct-15

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 105 22-Feb-16 19-Jul-16

PROJECT 114 PCPPROJECT 114 PCP 690 02-Jun-15 21-Apr-17

DesignDesign 187 02-Jun-15 29-Feb-16

Construction ProcuConstruction Procurement 142 01-Mar-16 20-Jul-16

ConstructionConstruction 189 21-Jul-16 21-Apr-17

PROJECT 117PROJECT 117 755 15-Jul-15 07-Aug-17

DesignDesign 187 15-Jul-15 11-Apr-16

Construction ProcuConstruction Procurement 115 12-Apr-16 04-Aug-16

ConstructionConstruction 252 05-Aug-16 07-Aug-17

PROJECTS 118 (low FPROJECTS 118 (low Float) & 139 753 11-Aug-15 01-Sep-17

DesignDesign 187 11-Aug-15 06-May-16

Construction ProcuConstruction Procurement 115 09-May-16 31-Aug-16

ConstructionConstruction 252 01-Sep-16 01-Sep-17

PROJECT 157 (low FloPROJECT 157 (low Float) 809 25-Aug-15 10-Nov-17

DesignDesign 209 25-Aug-15 22-Jun-16

Construction ProcuConstruction Procurement 115 23-Jun-16 15-Oct-16

ConstructionConstruction 270 17-Oct-16 10-Nov-17

PROJECT 116PROJECT 116 570 03-Nov-15 25-May-17

DesignDesign 144 03-Nov-15 31-May-16

Construction ProcuConstruction Procurement 114 01-Jun-16 22-Sep-16

ConstructionConstruction 168 23-Sep-16 25-May-17

PROJECT 137PROJECT 137 604 24-Nov-15 19-Jul-17

DesignDesign 167 24-Nov-15 25-Jul-16

Construction ProcuConstruction Procurement 114 26-Jul-16 16-Nov-16

ConstructionConstruction 168 17-Nov-16 19-Jul-17

PROJECT 138PROJECT 138 602 17-Dec-15 09-Aug-17

DesignDesign 167 17-Dec-15 15-Aug-16

Construction ProcuConstruction Procurement 115 16-Aug-16 08-Dec-16

ConstructionConstruction 168 09-Dec-16 09-Aug-17

PROJECTS 136/169PROJECTS 136/169 596 07-Jan-16 24-Aug-17

DesignDesign 167 07-Jan-16 01-Sep-16

Construction ProcuConstruction Procurement 115 02-Sep-16 25-Dec-16

ConstructionConstruction 168 27-Dec-16 24-Aug-17

PROJECTS 140/156PROJECTS 140/156 506 03-Feb-16 22-Jun-17

DesignDesign 144 03-Feb-16 25-Aug-16

Construction ProcuConstruction Procurement 118 26-Aug-16 21-Dec-16

ConstructionConstruction 126 22-Dec-16 22-Jun-17

AREA BAREA B 771 06-May-15 A 30-Jun-17

PROJECT 111  F-OPROJECT 111  F-O 519 06-May-15 A 21-Oct-16

DesignDesign 132 06-May-15 A 30-Nov-15

A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O
2014 2015 2016 2017 2018

City of Shreveport - Program Master Sched

SSA Phase 1

CD Milestones

Funding Milestone

Assessment & Report - BKI/BV

AREA A

PROJECT 133  F-O

Design

Construction Procurement

Construction

PROJECT 134  F-O

Design

Construction Procurement

Construction

PROJECT 114 PCP

Design

Construction Procurement

Construction

PROJECT 117

Design

Construction Procurement

Construction

PROJECTS 118 (low Float) & 139

Design

Construction Procurement

Construction

PROJECT 157 (low Float)

Design

Construction Procurement

Construction

PROJECT 116

Design

Construction Procurement

Construction

PROJECT 137

Design

Construction Procurement

Construction

PROJECT 138

Design

Construction Procurement

Construction

PROJECTS 136/169

Design

Construction Procurement

Construction

PROJECTS 140/156

Design

Construction Procurement

Construction

AREA B

PROJECT 111  F-O

Design

30‐Jun‐15  16:10 The City of Shreveport, Louisiana  Start Date: 06-Aug-13    
Finish Date: 29-Jan-21    

Run Date: 30-Jun-15 Time: 16:10   

Summary EPA Consent Decree Master Schedule ‐ PHASE 1 SORT
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Activity ID Description Work
Dys

Early Start Early Finish

Construction ProcuConstruction Procurement 115 01-Dec-15 24-Mar-16

ConstructionConstruction 147 25-Mar-16 21-Oct-16

PROJECT 131  F-OPROJECT 131  F-O 393 06-May-15 A 17-Jun-16

DesignDesign 110 06-May-15 A 27-Oct-15

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 84 22-Feb-16 17-Jun-16

PROJECT 103 PCPPROJECT 103 PCP 638 02-Jun-15 28-Feb-17

DesignDesign 144 02-Jun-15 24-Dec-15

Construction ProcuConstruction Procurement 182 28-Dec-15 26-Jun-16

ConstructionConstruction 168 27-Jun-16 28-Feb-17

PROJECT 107 PCPPROJECT 107 PCP 668 02-Jun-15 30-Mar-17

DesignDesign 144 02-Jun-15 24-Dec-15

Construction ProcuConstruction Procurement 213 28-Dec-15 27-Jul-16

ConstructionConstruction 168 28-Jul-16 30-Mar-17

PROJECT 112 PCPPROJECT 112 PCP 658 02-Jun-15 20-Mar-17

DesignDesign 122 02-Jun-15 20-Nov-15

Construction ProcuConstruction Procurement 297 23-Nov-15 14-Sep-16

ConstructionConstruction 126 15-Sep-16 20-Mar-17

PROJECT 130/152PROJECT 130/152 638 04-Aug-15 02-May-17

DesignDesign 122 04-Aug-15 28-Jan-16

Construction ProcuConstruction Procurement 307 29-Jan-16 30-Nov-16

ConstructionConstruction 105 01-Dec-16 02-May-17

PROJECT 129PROJECT 129 574 25-Aug-15 20-Mar-17

DesignDesign 144 25-Aug-15 22-Mar-16

Construction ProcuConstruction Procurement 115 23-Mar-16 15-Jul-16

ConstructionConstruction 168 18-Jul-16 20-Mar-17

PROJECT 113PROJECT 113 573 16-Sep-15 10-Apr-17

DesignDesign 144 16-Sep-15 12-Apr-16

Construction ProcuConstruction Procurement 115 13-Apr-16 05-Aug-16

ConstructionConstruction 168 08-Aug-16 10-Apr-17

PROJECT 109PROJECT 109 542 13-Oct-15 06-Apr-17

DesignDesign 144 13-Oct-15 09-May-16

Construction ProcuConstruction Procurement 115 10-May-16 01-Sep-16

ConstructionConstruction 147 02-Sep-16 06-Apr-17

PROJECTS 153 / 154PROJECTS 153 / 154 606 03-Nov-15 30-Jun-17

DesignDesign 122 03-Nov-15 28-Apr-16

Construction ProcuConstruction Procurement 310 29-Apr-16 04-Mar-17

ConstructionConstruction 84 06-Mar-17 30-Jun-17

PROJECTS 110 / 135PROJECTS 110 / 135 571 17-Nov-15 09-Jun-17

DesignDesign 144 17-Nov-15 14-Jun-16

Construction ProcuConstruction Procurement 114 15-Jun-16 06-Oct-16

ConstructionConstruction 168 07-Oct-16 09-Jun-17

PROJECT 106PROJECT 106 512 24-Nov-15 18-Apr-17

DesignDesign 122 24-Nov-15 19-May-16

Construction ProcuConstruction Procurement 118 20-May-16 14-Sep-16

ConstructionConstruction 147 15-Sep-16 18-Apr-17

PROJECT 132PROJECT 132 447 24-Dec-15 14-Mar-17

DesignDesign 122 24-Dec-15 17-Jun-16

Construction ProcuConstruction Procurement 112 20-Jun-16 09-Oct-16

ConstructionConstruction 105 11-Oct-16 14-Mar-17

AREA CAREA C 852 06-May-15 A 19-Sep-17

PROJECT 119  F-OPROJECT 119  F-O 393 06-May-15 A 17-Jun-16

DesignDesign 110 06-May-15 A 27-Oct-15

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 84 22-Feb-16 17-Jun-16

PROJECT 142  F-OPROJECT 142  F-O 393 06-May-15 A 17-Jun-16

DesignDesign 110 06-May-15 A 27-Oct-15

A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O
2014 2015 2016 2017 2018

Construction Procurement

Construction

PROJECT 131  F-O

Design

Construction Procurement

Construction

PROJECT 103 PCP

Design

Construction Procurement

Construction

PROJECT 107 PCP

Design

Construction Procurement

Construction

PROJECT 112 PCP

Design

Construction Procurement

Construction

PROJECT 130/152

Design

Construction Procurement

Construction

PROJECT 129

Design

Construction Procurement

Construction

PROJECT 113

Design

Construction Procurement

Construction

PROJECT 109

Design

Construction Procurement

Construction

PROJECTS 153 / 154

Design

Construction Procurement

Construction

PROJECTS 110 / 135

Design

Construction Procurement

Construction

PROJECT 106

Design

Construction Procurement

Construction

PROJECT 132

Design

Construction Procurement

Construction

AREA C

PROJECT 119  F-O

Design

Construction Procurement

Construction

PROJECT 142  F-O

Design

Summary EPA Consent Decree Master Schedule ‐ PHASE 1 SORT
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Activity ID Description Work
Dys

Early Start Early Finish

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 84 22-Feb-16 17-Jun-16

PROJECT 104 PCPPROJECT 104 PCP 472 02-Jun-15 15-Sep-16

DesignDesign 122 02-Jun-15 20-Nov-15

Construction ProcuConstruction Procurement 117 23-Nov-15 18-Mar-16

ConstructionConstruction 126 21-Mar-16 15-Sep-16

PROJECT 102 PCPPROJECT 102 PCP 627 02-Jun-15 17-Feb-17

DesignDesign 122 02-Jun-15 20-Nov-15

Construction ProcuConstruction Procurement 117 23-Nov-15 18-Mar-16

ConstructionConstruction 231 21-Mar-16 17-Feb-17

PROJECTS 115 / 120PROJECTS 115 / 120 636 29-Jul-15 24-Apr-17

DesignDesign 167 29-Jul-15 28-Mar-16

Construction ProcuConstruction Procurement 115 29-Mar-16 21-Jul-16

ConstructionConstruction 189 22-Jul-16 24-Apr-17

PROJECT 123 (low FloPROJECT 123 (low Float) 784 29-Jul-15 19-Sep-17

DesignDesign 209 29-Jul-15 25-May-16

Construction ProcuConstruction Procurement 115 26-May-16 17-Sep-16

ConstructionConstruction 252 19-Sep-16 19-Sep-17

PROJECTS 121 /124PROJECTS 121 /124 542 11-Aug-15 02-Feb-17

DesignDesign 144 11-Aug-15 08-Mar-16

Construction ProcuConstruction Procurement 114 09-Mar-16 30-Jun-16

ConstructionConstruction 147 01-Jul-16 02-Feb-17

PROJECTS 122 / 144PROJECTS 122 / 144 512 16-Sep-15 08-Feb-17

DesignDesign 144 16-Sep-15 12-Apr-16

Construction ProcuConstruction Procurement 115 13-Apr-16 05-Aug-16

ConstructionConstruction 126 08-Aug-16 08-Feb-17

PROJECT 143PROJECT 143 415 13-Oct-15 30-Nov-16

DesignDesign 122 13-Oct-15 07-Apr-16

Construction ProcuConstruction Procurement 115 08-Apr-16 31-Jul-16

ConstructionConstruction 84 01-Aug-16 30-Nov-16

PROJECTS 145 / 146PROJECTS 145 / 146 665 24-Nov-15 18-Sep-17

DesignDesign 144 24-Nov-15 21-Jun-16

Construction ProcuConstruction Procurement 212 22-Jun-16 19-Jan-17

ConstructionConstruction 168 20-Jan-17 18-Sep-17

AREA DAREA D 860 06-May-15 A 27-Sep-17

PROJECT 125  F-OPROJECT 125  F-O 454 06-May-15 A 17-Aug-16

DesignDesign 110 06-May-15 A 27-Oct-15

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 126 22-Feb-16 17-Aug-16

PROJECT 147  F-OPROJECT 147  F-O 425 06-May-15 A 19-Jul-16

DesignDesign 110 06-May-15 A 27-Oct-15

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 105 22-Feb-16 19-Jul-16

PROJECT 101 PCPPROJECT 101 PCP 603 02-Jun-15 24-Jan-17

DesignDesign 144 02-Jun-15 24-Dec-15

Construction ProcuConstruction Procurement 116 28-Dec-15 21-Apr-16

ConstructionConstruction 189 22-Apr-16 24-Jan-17

PROJECTS 127 / 128 / PROJECTS 127 / 128 / 151 694 29-Jul-15 21-Jun-17

DesignDesign 187 29-Jul-15 25-Apr-16

Construction ProcuConstruction Procurement 115 26-Apr-16 18-Aug-16

ConstructionConstruction 210 19-Aug-16 21-Jun-17

PROJECT 167PROJECT 167 414 11-Aug-15 27-Sep-16

DesignDesign 122 11-Aug-15 04-Feb-16

Construction ProcuConstruction Procurement 115 05-Feb-16 29-May-16

ConstructionConstruction 84 31-May-16 27-Sep-16

PROJECTS 126 / 149 / PROJECTS 126 / 149 / 150 603 17-Nov-15 11-Jul-17

DesignDesign 144 17-Nov-15 14-Jun-16

A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O
2014 2015 2016 2017 2018

Construction Procurement

Construction

PROJECT 104 PCP

Design

Construction Procurement

Construction

PROJECT 102 PCP

Design

Construction Procurement

Construction

PROJECTS 115 / 120

Design

Construction Procurement

Construction

PROJECT 123 (low Float)

Design

Construction Procurement

Construction

PROJECTS 121 /124

Design

Construction Procurement

Construction

PROJECTS 122 / 144

Design

Construction Procurement

Construction

PROJECT 143

Design

Construction Procurement

Construction

PROJECTS 145 / 146

Design

Construction Procurement

Construction

AREA D

PROJECT 125  F-O

Design

Construction Procurement

Construction

PROJECT 147  F-O

Design

Construction Procurement

Construction

PROJECT 101 PCP

Design

Construction Procurement

Construction

PROJECTS 127 / 128 / 151

Design

Construction Procurement

Construction

PROJECT 167

Design

Construction Procurement

Construction

PROJECTS 126 / 149 / 150

Design

Summary EPA Consent Decree Master Schedule ‐ PHASE 1 SORT
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Activity ID Description Work
Dys

Early Start Early Finish

Construction ProcuConstruction Procurement 114 15-Jun-16 06-Oct-16

ConstructionConstruction 189 07-Oct-16 11-Jul-17

PROJECT 168PROJECT 168 481 03-Dec-15 27-Mar-17

DesignDesign 144 03-Dec-15 28-Jun-16

Construction ProcuConstruction Procurement 116 29-Jun-16 22-Oct-16

ConstructionConstruction 105 24-Oct-16 27-Mar-17

PROJECTS 148 / 166PROJECTS 148 / 166 644 24-Dec-15 27-Sep-17

DesignDesign 144 24-Dec-15 20-Jul-16

Construction ProcuConstruction Procurement 282 21-Jul-16 28-Apr-17

ConstructionConstruction 105 01-May-17 27-Sep-17

AREA EAREA E 852 06-May-15 A 19-Sep-17

PROJECT 170  F-OPROJECT 170  F-O 489 06-May-15 A 21-Sep-16

DesignDesign 132 06-May-15 A 30-Nov-15

Construction ProcuConstruction Procurement 115 01-Dec-15 24-Mar-16

ConstructionConstruction 126 25-Mar-16 21-Sep-16

PROJECT 176  F-OPROJECT 176  F-O 425 06-May-15 A 19-Jul-16

DesignDesign 110 06-May-15 A 27-Oct-15

Construction ProcuConstruction Procurement 116 28-Oct-15 20-Feb-16

ConstructionConstruction 105 22-Feb-16 19-Jul-16

PROJECT 141 PCPPROJECT 141 PCP 721 02-Jun-15 22-May-17

DesignDesign 187 02-Jun-15 29-Feb-16

Construction ProcuConstruction Procurement 142 01-Mar-16 20-Jul-16

ConstructionConstruction 210 21-Jul-16 22-May-17

PROJECT 155PROJECT 155 414 04-Aug-15 20-Sep-16

DesignDesign 122 04-Aug-15 28-Jan-16

Construction ProcuConstruction Procurement 114 29-Jan-16 21-May-16

ConstructionConstruction 84 23-May-16 20-Sep-16

PROJECTS 163 (low FPROJECTS 163 (low Float) / 164 / 165 / 174 753 25-Aug-15 15-Sep-17

DesignDesign 209 25-Aug-15 22-Jun-16

Construction ProcuConstruction Procurement 115 23-Jun-16 15-Oct-16

ConstructionConstruction 231 17-Oct-16 15-Sep-17

PROJECTS 162 / 172 / PROJECTS 162 / 172 / 173 695 01-Sep-15 26-Jul-17

DesignDesign 122 01-Sep-15 26-Feb-16

Construction ProcuConstruction Procurement 333 29-Feb-16 26-Jan-17

ConstructionConstruction 126 27-Jan-17 26-Jul-17

PROJECT 175PROJECT 175 695 20-Oct-15 13-Sep-17

DesignDesign 187 20-Oct-15 18-Jul-16

Construction ProcuConstruction Procurement 115 19-Jul-16 10-Nov-16

ConstructionConstruction 210 11-Nov-16 13-Sep-17

PROJECT 161PROJECT 161 694 01-Sep-15 25-Jul-17

DesignDesign 187 01-Sep-15 27-May-16

Construction ProcuConstruction Procurement 114 31-May-16 21-Sep-16

ConstructionConstruction 210 22-Sep-16 25-Jul-17

PROJECT 171PROJECT 171 637 10-Nov-15 07-Aug-17

DesignDesign 167 10-Nov-15 11-Jul-16

Construction ProcuConstruction Procurement 115 12-Jul-16 03-Nov-16

ConstructionConstruction 189 04-Nov-16 07-Aug-17

PROJECTS 158 / 159 / PROJECTS 158 / 159 / 177 631 10-Dec-15 31-Aug-17

DesignDesign 167 10-Dec-15 08-Aug-16

Construction ProcuConstruction Procurement 115 09-Aug-16 01-Dec-16

ConstructionConstruction 189 02-Dec-16 31-Aug-17

PROJECTS 178 / 179 / PROJECTS 178 / 179 / 180 630 30-Dec-15 19-Sep-17

DesignDesign 144 30-Dec-15 25-Jul-16

Construction ProcuConstruction Procurement 240 26-Jul-16 22-Mar-17

ConstructionConstruction 126 23-Mar-17 19-Sep-17

PROJECT 160PROJECT 160 506 03-Feb-16 22-Jun-17

DesignDesign 144 03-Feb-16 25-Aug-16

A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O
2014 2015 2016 2017 2018

Construction Procurement

Construction

PROJECT 168

Design

Construction Procurement

Construction

PROJECTS 148 / 166

Design

Construction Procurement

Construction

AREA E

PROJECT 170  F-O

Design

Construction Procurement

Construction

PROJECT 176  F-O

Design

Construction Procurement

Construction

PROJECT 141 PCP

Design

Construction Procurement

Construction

PROJECT 155

Design

Construction Procurement

Construction

PROJECTS 163 (low Float) / 164 / 165 / 174

Design

Construction Procurement

Construction

PROJECTS 162 / 172 / 173

Design

Construction Procurement

Construction

PROJECT 175

Design

Construction Procurement

Construction

PROJECT 161

Design

Construction Procurement

Construction

PROJECT 171

Design

Construction Procurement

Construction

PROJECTS 158 / 159 / 177

Design

Construction Procurement

Construction

PROJECTS 178 / 179 / 180

Design

Construction Procurement

Construction

PROJECT 160

Design

Summary EPA Consent Decree Master Schedule ‐ PHASE 1 SORT
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Activity ID Description Work
Dys

Early Start Early Finish

Construction ProcuConstruction Procurement 118 26-Aug-16 21-Dec-16

ConstructionConstruction 126 22-Dec-16 22-Jun-17

Coyle EngineeringCoyle Engineering 415 21-Apr-15 A 13-Jul-16

PROJECT 105 (Coyle)PROJECT 105 (Coyle) 414 21-Apr-15 A 12-Jul-16

DesignDesign 96 21-Apr-15 A 18-Aug-15

Construction ProcuConstruction Procurement 114 19-Aug-15 10-Dec-15

ConstructionConstruction 147 11-Dec-15 12-Jul-16

PROJECT 108 (Coyle)PROJECT 108 (Coyle) 387 21-Apr-15 A 13-Jul-16

DesignDesign 76 21-Apr-15 A 26-Aug-15

Construction ProcuConstruction Procurement 114 20-Aug-15 11-Dec-15

ConstructionConstruction 147 14-Dec-15 13-Jul-16

201 / 202 / 203 Rebilitatio201 / 202 / 203 Rebilitation Projects 633 30-Sep-15 23-Jun-17

PROJECTS 201 / 202/ 2PROJECTS 201 / 202/ 203 633 30-Sep-15 23-Jun-17

DesignDesign 167 30-Sep-15 27-May-16

Construction ProcuConstruction Procurement 114 31-May-16 21-Sep-16

ConstructionConstruction 189 22-Sep-16 23-Jun-17

A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O
2014 2015 2016 2017 2018

Construction Procurement

Construction

Coyle Engineering

PROJECT 105 (Coyle)

Design

Construction Procurement

Construction

PROJECT 108 (Coyle)

Design

Construction Procurement

Construction

201 / 202 / 203 Rebilitation Projects

PROJECTS 201 / 202/ 203

Design

Construction Procurement

Construction

Summary EPA Consent Decree Master Schedule ‐ PHASE 1 SORT
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